



Quarterly Progress Report

Mukhyamantri Udyamshala
Yojana

April-June 2026



Contents

1. Progress in Mukhyamantri Udyamshala Yojana (MUY)	3
2. Quantitative Progress – Plan vs Achievements	3
3. Mobilization and Outreach	7
3.1 Call for Applications	7
3.2 District Level Workshop.....	11
3.3 Awareness/Outreach Activities for SHG members/CBOs	12
3.4 Entrepreneurship Awareness Program/ Entrepreneurship Development Program.....	13
3.5 Outreach through Community organizations	16
4. Screening & Onboarding	17
5. Training and Capacity Building	18
5.1 Business Skills Training.....	18
5.2 Technical Trainings	18
6. Incubation Support Service offered under MUY	19
7. Mentorship.....	20
8. Partnership and Forward Linkages.....	21
9. Business Acceleration Services	25
10. Funding and Schematic Convergence	27
10.1 Schematic Convergence	27
10.2 Access to Finance.....	28
11. Branding, Communication & Knowledge Management	29
11.1 Social Media Post & Testimonials	29
11.2 Collaboration with ECO India.....	31
11.3 Promotional Campaign through OHO Radio Jingles.	31
11.4 Case studies.....	32
12. Meeting with Line Departments	32
13. Important Field Visits	40
14. Bootcamps and Marketing Drive	58
15. Additional Activities.....	63
16. IT & MIS.....	72
17. Project Risk Assessment and Mitigation Measures	75
18. Media Coverages	79
19. MUY Team Structure:	82

1. Progress in Mukhyamantri Udyamshala Yojana (MUY)

In the First quarter (April-June 2026) of FY 26-27, the MUY team carried out a series of activities across 13 districts in Uttarakhand. Below are the key progress indicators from these initiatives.

- 1- Call for applications- **18,994**
- 2- Onboarding – **2847**
- 3- Collaborative Event with ISAA Foundation resulted in **grant & low-cost debt loan** amounting **58.5 Lakhs to 17 incubatees**
- 4- Co-Incubation with TBI-Graphic Era, and conducted **16 sessions**
- 5- Convergence efforts with Department of Skill Development, USRLM, REAP and Uttarakhand Organic Commodity Board

2. Quantitative Progress – Plan vs Achievements

S.No.	Indicator	Type of Indicator	Target	Achievement	Achievement (%)
1	Outreach and Mobilisation				
1.1	Call for Application	Key Indicator	15190	18994	125%
1.2	District Level Workshops	Key Indicator	13	13	100%
1.3	No. of Awareness cum Outreach activities for SHG members/Potential Lakhpati Didis/ SHGs/CBOs, etc.	Non-Key	254	472	186%
1.3.1	Participants in Awareness cum Outreach activities	Non-Key	1620	7770	480%
1.4	EAP/EDP Sessions	Key Indicator	39	86	220%
1.5	Outreach through Community Organizations	Non-Key	4	8	200%
2	Identification and Onboarding of Enterprises				
2.1	Incubatees Onboarded	Key Indicator	1900	2847	150%
2.1.1	Onboarding of Potential Lakhpati Didi/ SHG Members/ CBOs	Key Indicator	525	1205	230%
3	Training & Capacity Building				
3.1	Business Skills Training Sessions	Key Indicator	52	49	94%
3.2	Incubatees taken Part in Business Modules Training	Non-Key	1200	1337	111%

S.No.	Indicator	Type of Indicator	Target	Achievement	Achievement (%)
3.3	Technical Trainings to Incubatees	Non-Key	2	9	450%
3.3.1	Technical Trainings to Potential Lakhpati Didis/ SHG Members/ CBOs	Non-Key	(Need Based)	6	-
3.4	Capacity Building of stakeholders (REAP, USRLM, Other Line department staff)	Key Indicator	0	0	-
4	Business Formalization				
4.1	Business Registration				
4.1.1	Business Registration	Key Indicator	1025	1297	127%
4.2	Legal & Licensing Support				
4.2.1	Artisan Card	Key Indicator	52	98	188%
4.2.2	FSSAI	Non-Key	130	175	135%
4.2.3	UTDB	Non-Key	0	22	-
4.2.4	GST Registration	Non-Key	35	41	117%
4.2.5	Trademark application filling	Non-Key	0	3	-
4.2.6	GI Seller Registration	Non-Key	45	6	13%
4.2.7	Advance Licensing Support (Mandi Licensing, Lab Test, etc.)	Non-Key	(Need Based)	10	-
5	Mentorship				
5.1	Specialized Mentorship Support	Key Indicator	65	84	129%
5.2	Mentorship Support through online portal	Non-Key	0	0	-
6	Partnership & Forward Linkages				
6.1	No. of Partners outreach	Non-Key	30	7	23%
6.2	Marketing Partners Onboarded through (LoA/Lol/MoU)	Non-Key	20	0	0%
6.3	Incubatees linked to online/offline Market	Key Indicator	150	135	90%
7	Business Acceleration Services				
7.1	No. of Partners outreach	Non-Key	6	3	50%
7.2	Initiation of acceleration and co-incubation services	Key Indicator	200	667	333%

S.No.	Indicator	Type of Indicator	Target	Achievement	Achievement (%)
8	Funding & Schematic Convergence				
8.1	Schematic Convergence	Key Indicator	515	408	79%
8.2	Support to MUY Incubatee through REAP	Key Indicator	50	22	44%
8.3	Incubatees Pitch Deck Preparation	Key Indicator	20	30	150%
8.4	Demo Days	Key Indicator	1	2	200%
8.5	No. of Partners outreach	Non-Key	5	1	20%
9	Other Support Services				
9.1	Business Model Canvas	Key Indicator	1025	1550	151%
9.2	Other Support Services - Labelling, Packaging, Logo Designing, etc.	Non-Key	0	15	-
10	Branding, Communication & Knowledge Management				
10.1	Social Media Post	Key Indicator	30	28	93%
10.2	Preparation of Case Studies and Testimonials	Key Indicator	10	13	130%
10.3	MUY Newsletter	Key Indicator	0	0	-
10.4	Newspaper Ads and Radio promotion campaigns	Key Indicator	1	0	0%
10.5	Buyer-Seller Meet	Key Indicator	2	0	0%
10.6	Events/ Seminars/ Workshops	Key Indicator	0	0	-
11	Product Development				
11.1	Identification and Submission of Proposal for New Product Development	Non-Key	0	0	-
12	Synergies Across Line Departments				
12.1	Stakeholder Consultation Workshop	Non-Key	0	0	-
12.2	Meeting of staff with Line Department at Spoke/ Hub/ State Level	Non-Key	5	19	380%

The above-mentioned progress is based on the IT/MIS system developed under the Mukhyamantri Udyamshala Yojana, which incorporates an integrated maker-checker mechanism for all progress updates.

With reference to the quarterly targets where progress has been slower than anticipated, the PMC will undertake focused efforts and targeted interventions to accelerate implementation and ensure the timely achievement of the desired outcomes. In coordination with relevant stakeholders, the PMC will facilitate necessary support, strengthen convergence mechanisms, and closely monitor progress against planned milestones. The following action plan has been proposed to address the existing gaps and improve performance against these targets.:

- a) To support the achievement of pending GI Seller Registration targets, the team met Mr. Amit Srivastava, Technical Expert, Uttarakhand Organic Commodities Board. During the discussion, a list of GI-tagged commodities was obtained, and GI Seller Registration forms shared within the team for further action. The meeting also explored opportunities for marketing organic products and strengthening market linkages. Mr. Srivastava assured support in facilitating GI registrations. In the coming month, the Hub teams will identify eligible incubatees and provide necessary support for registration and market access initiatives.
- b) To achieve the remaining 10% gap, market-ready incubatees will be prioritized for onboarding through existing and emerging partnerships with Flipkart, GI Heritage, NatHabit, Ambuja Foundation, and tourism platforms. Strengthened support in product cataloguing, branding, packaging, photography, and compliance will improve market-readiness and conversion rates. Continuous partner engagement will be undertaken to generate both online and offline market opportunities across handicrafts, food processing, wellness, and homestay sectors. Additionally, focus will shift from linkage numbers to revenue generation, repeat orders, and long-term market sustainability for incubatees.
- c) The PMC team will be issuing the letter to REAP district team, along with guidelines on convergence to support the achievement of “Support to MUY Incubatee through REAP” indicator.
- d) PMC will strengthen partner outreach to identify opportunities for Business Acceleration Services, funding support, and schematic convergence. Engagements with e-commerce platforms, retailers, financial institutions, CSR organizations, tourism stakeholders, and institutional buyers will be pursued to enhance market access and enterprise growth. The team will also explore convergence with relevant government schemes, while developing promotional materials and sector-specific catalogues to support partnership development and outreach.
- e) The PMC will facilitate and coordinate for organizing Buyer-Seller Meets across all districts in convergence with NRLM and REAP to strengthen market linkages and enhance community participation.
- f) PMC had planned a newspaper advertisement for this month; however, it was postponed based on the advice from the client/SPMU-RD, as this is a need-based, event-related activity that can be rescheduled for subsequent quarters.
- g) A Stakeholder Consultation Workshop is proposed in July 2026 to bring together key partners and stakeholders for collaborative discussions on program implementation. The workshop will provide a platform to explore potential areas of convergence, strengthen coordination, and identify opportunities for leveraging resources and expertise. It will also help finalize the required implementation support and define clear roles and responsibilities to ensure smooth and effective execution of planned activities


3. Mobilization and Outreach

The Mobilization and Outreach Plan is designed to engage rural communities and identify SHGs, SHG members, CLFs, Lakhpati Didis, potential Lakhpati Didis, and other individuals with entrepreneurial potential, motivation, and interest in establishing or expanding enterprises. Through active collaboration with village communities and Gram Panchayat representatives, the initiative facilitates direct engagement with rural households to identify individuals possessing skills, traditional knowledge, innovative ideas, or livelihood activities that can be transformed into sustainable enterprises.

The outreach approach emphasizes early identification and nurturing of aspiring entrepreneurs through awareness campaigns, community meetings, field interactions, and continuous handholding. These engagements help community members recognize business opportunities, assess their entrepreneurial capabilities, and understand the support available under the incubation ecosystem. Additionally, the programme creates awareness about government schemes, financial assistance, capacity-building initiatives, and other entrepreneurship support services. Outreach teams also assist potential applicants in understanding eligibility requirements, completing documentation, and submitting Calls for Applications (CFAs), thereby improving access to entrepreneurship opportunities and promoting inclusive livelihood development.

3.1 Call for Applications

The Call for Applications (CFA) serves as a key mechanism for identifying and mobilizing aspiring entrepreneurs from rural communities. It enables engagement with SHG members, CLFs, Livelihood Collectives, Growth Centres, Potential Lakhpati Didis, and existing Lakhpati Didis to understand their entrepreneurial interests, enterprise ideas, and business aspirations. Through the CFA process, outreach teams interact directly with community members, gather relevant information on their backgrounds and livelihood activities, and assess their potential for enterprise development and growth. The process also helps identify motivated individuals who demonstrate the capacity and commitment to establish or scale their businesses. During Q1 FY 2026-27 (April–June 2026), the MUY team successfully filled 18,994 Calls for Applications (CFAs), reflecting extensive grassroots outreach, effective entrepreneur identification, and strong engagement with rural communities across Uttarakhand.



81% Women Applicants

98% Businesses are unorganized

96% No Credit History

S.No.	District	Call for Applications
1.	Almora	1218

2.	Bageshwar	1116
3.	Chamoli	1583
4.	Champawat	1078
5.	Dehradun	1500
6.	Haridwar	1411
7.	Nainital	2322
8.	Pauri	1438
9.	Pithoragarh	1399
10.	Rudraprayag	1174
11.	Tehri	1502
12.	US Nagar	1857
13.	Uttarkashi	1396
	Total	18994

District and block wise CFA coverage:

S.No.	Districts	Blocks	No. of CFAs
1	Almora	Bhaisiya Chhana	114
2		Bhikiyasain	176
3		Chaukhutiya	90
4		Dhauladevi	35
5		Dwarahat	101
6		Hawalbag	389
7		Lamgara	60
8		Sult	47
9		Syaldey	70
10		Takula	89
11		Tarikhhet	47
12	Bageshwar	Bageshwar	114
13		Garur	752
14		Kapkote	250
15	Chamoli	Dasholi	276
16		Dewal	35
17		Gairsain	259
18		Ghat	60
19		Joshimath	44
20		Karnaprayag	495
21		Narayanbagar	101
22		Pokhari	105

S.No.	Districts	Blocks	No. of CFAs
23		Tharali	208
24	Champawat	Barakot	181
25		Champawat	368
26		Lohaghat	168
27		Pati	361
28			
28	Dehradun	Chakrata	94
29		Doiwala	577
30		Kalsi	161
31		Raipur	139
32		Sahaspur	267
33		Vikasnagar	262
34	Haridwar	Bahadrabad	390
35		Bhagwanpur	283
36		Khanpur	9
37		Laksar	365
38		Narsan	80
39		Roorkee	284
40	Nainital	Betalghat	587
41		Bhimtal	73
42		Dhari	158
43		Haldwani	426
44		Kotabag	484
45		Okhalkanda	272
46		Ramgarh	213
47		Ramnagar	109
48	Pauri Garhwal	Bironkhal	35
49		Duggada	243
50		Dwarikhal	308
51		Ekeshwar	31
52		Kaljikhhal	89
53		Khirsu	8
54		Kot	15
55		Nainidanda	124
56		Pabau	14
57		Pauri	60
58		Pokhra	18
59		Rikhnikhal	214
60		Thalisain	120
61		Yamkeshwar	49

S.No.	Districts	Blocks	No. of CFAs
62	Pithoragarh	Zahrikhal	110
63		Berinag	149
64		Dharchula	532
65		Didihat	57
66		Gangolihat	345
67		Kanalichina	35
68		Munakot	17
69		Munsyari	102
70		Pithoragarh	162
71	Rudraprayag	Augustmuni	236
72		Jakholi	271
73		Ukhimath	667
74	Tehri Garhwal	Bhilangna	11
75		Chamba	223
76		Deoprayag	236
77		Jakhnidhar	126
78		Jaunpur	251
79		Kirtinagar	445
80		Narendra Nagar	79
81		Pratapnagar	28
82		Thauldhar	103
83	Udham Singh Nagar	Bajpur	313
84		Gadarpur	124
85		Jaspur	271
86		Kashipur	104
87		Khatima	525
88		Rudrapur	62
89		Sitarganj	458
90	Uttarkashi	Bhatwari	383
91		Chinyalisaur	185
92		Dunda	358
93		Mori	68
94		Naugaon	83
95		Purola	319
	Grand Total		18994

3.2 District Level Workshop

To promote entrepreneurship through Mukhyamantri Udyamshala Yojana and strengthen district-level implementation of MUY objective, orientation workshops were conducted across all 13 districts of Uttarakhand with the participation of Chief Development Officers (CDOs), Project Directors (PDs), Assistant Project Directors (APDs), and representatives from various line

departments. The workshops provided stakeholders with an overview of the scheme, its objectives, implementation framework, and expected outcomes.

These sessions served as a platform for enhancing inter-departmental coordination and fostering convergence among departments such as Rural Development, Industries, Tourism, Finance, and other key stakeholders. Special emphasis was placed on strengthening institutional collaboration, beneficiary identification, and streamlined service delivery to support aspiring entrepreneurs. Through active engagement with district authorities and partner departments, the programme aims to build a robust entrepreneurial ecosystem that facilitates access to guidance, training, financial support, and enterprise development opportunities across Uttarakhand.



S.No.	Date of Session	District	Total Participants
1.	20-Jun-26	Bageshwar	42
2.	20-Jun-26	Haridwar	45
3.	20-Jun-26	Dehradun	13
4.	19-Jun-26	Champawat	28
5.	12-Jun-26	Nainital	17
6.	09-Jun-26	Chamoli	31
7.	03-Jun-26	Pauri Garhwal	60
8.	29-May-26	Pithoragarh	22
9.	14-May-26	Tehri Garhwal	39
10.	14-May-26	Uttarkashi	59
11.	12-May-26	Almora	42
12.	05-May-26	Rudraprayag	65
13.	24-Apr-26	Udham Singh Nagar	19

3.3 Awareness/Outreach Activities for SHG members/CBOs

To strengthen engagement with rural communities, additional field coordinators were deployed across 10 districts, while the remaining 3 districts were managed by existing district teams. Their presence at the grassroots level helped improve outreach, build stronger connections with local communities, and identify potential entrepreneurs from villages and Gram Panchayats.



To ensure effective implementation, the coordinators were provided practical training on the MIS platform and oriented on the Mukhyamantri Udyamshala Yojana (MUY), enabling them to guide aspiring entrepreneurs on scheme benefits, application processes, and available support services. They were also introduced to block-level officials and representatives from line departments, fostering collaboration and strengthening local support networks. This coordinated approach enhanced mobilisation efforts, improved community participation, and enabled better outreach and entrepreneur identification across the districts.

S.No	District	No. of Workshops	No of participants
1	Almora	23	379
2	Bageshwar	72	1076
3	Chamoli	23	596
4	Champawat	40	411
5	Dehradun	24	840
6	Haridwar	40	687
7	Nainital	63	985
8	Pauri Garhwal	21	432
9	Pithoragarh	5	184
10	Rudraprayag	19	247
11	Tehri Garhwal	25	580
12	Udham Singh Nagar	82	995
13	Uttarkashi	35	358
Grand Total		472	7770

3.4 Entrepreneurship Awareness Program/ Entrepreneurship Development Program

The Entrepreneurship Development Programme (EDP)/ Entrepreneurship Awareness Programme (EAP) under Mukhyamantri Udyamshala Yojana (MUY) were conducted in convergence with various departments and institutions to promote entrepreneurship, self-employment, and livelihood opportunities among SHG members, youth, farmers, artisans, and aspiring entrepreneurs. The sessions covered MUY, MSY, MSME/Udyam Registration, FSSAI, GST, financial linkages, business planning, marketing, branding, packaging, digital promotion, legal compliances, and government schemes. The programmes strengthened entrepreneurial skills, facilitated enterprise development, market linkages, and capacity building, while encouraging sustainable livelihood generation.

The Entrepreneurship Orientation Programme aims to:

- Promote entrepreneurship as a viable self-employment opportunity.
- Guide and support entrepreneurs at different stages of enterprise development.
- Encourage utilization of local resources, skills, and traditional knowledge.
- Enhance income generation and livelihood opportunities.
- Support enterprise formalization through registrations and compliances.
- Foster confidence, self-reliance, and financial independence.



Through these efforts, the EDP/EAP plays a vital role in nurturing rural entrepreneurs and strengthening the overall entrepreneurial ecosystem across Uttarakhand.

S.No.	Date of Session	District	Total
1.	29-Jun-26	Dehradun	22
2.	29-Jun-26	Nainital	43
3.	27-Jun-26	Haridwar	33
4.	24-Jun-26	Udham Singh Nagar	25

S.No.	Date of Session	District	Total
5.	24-Jun-26	Pauri Garhwal	17
6.	23-Jun-26	Nainital	15
7.	23-Jun-26	Rudraprayag	21
8.	23-Jun-26	Dehradun	20
9.	20-Jun-26	Chamoli	20
10.	19-Jun-26	Uttarkashi	20
11.	18-Jun-26	Nainital	30
12.	18-Jun-26	Nainital	27
13.	16-Jun-26	Nainital	21
14.	16-Jun-26	Tehri Garhwal	17
15.	16-Jun-26	Pauri Garhwal	24
16.	16-Jun-26	Bageshwar	08
17.	15-Jun-26	Chamoli	29
18.	15-Jun-26	Pauri Garhwal	20
19.	12-Jun-26	Rudraprayag	32
20.	12-Jun-26	Rudraprayag	32
21.	11-Jun-26	Pauri Garhwal	107
22.	08-Jun-26	Pithoragarh	50
23.	05-Jun-26	Nainital	62
24.	05-Jun-26	Pauri Garhwal	24
25.	05-Jun-26	Dehradun	59
26.	04-Jun-26	Udham Singh Nagar	29
27.	03-Jun-26	Pauri Garhwal	65
28.	03-Jun-26	Dehradun	57
29.	01-Jun-26	Almora	23
30.	30-May-26	Haridwar	38
31.	30-May-26	Almora	38
32.	29-May-26	Dehradun	87
33.	29-May-26	Nainital	10
34.	29-May-26	Pauri Garhwal	27
35.	29-May-26	Nainital	29
36.	28-May-26	Chamoli	25
37.	26-May-26	Champawat	24
38.	26-May-26	Bageshwar	22
39.	25-May-26	Nainital	44
40.	23-May-26	Champawat	22
41.	23-May-26	Nainital	42
42.	22-May-26	Haridwar	24
43.	22-May-26	Bageshwar	21
44.	22-May-26	Bageshwar	22

S.No.	Date of Session	District	Total
45.	21-May-26	Bageshwar	17
46.	19-May-26	Champawat	38
47.	19-May-26	Pithoragarh	25
48.	18-May-26	Pithoragarh	10
49.	16-May-26	Champawat	39
50.	16-May-26	Udham Singh Nagar	14
51.	15-May-26	Udham Singh Nagar	15
52.	15-May-26	Chamoli	38
53.	11-May-26	Bageshwar	29
54.	11-May-26	Nainital	28
55.	09-May-26	Dehradun	68
56.	07-May-26	Pauri Garhwal	49
57.	06-May-26	Tehri Garhwal	177
58.	06-May-26	Tehri Garhwal	24
59.	05-May-26	Almora	28
60.	04-May-26	Nainital	16
61.	04-May-26	Uttarkashi	57
62.	30-Apr-26	Rudraprayag	75
63.	29-Apr-26	Haridwar	22
64.	29-Apr-26	Uttarkashi	30
65.	28-Apr-26	Chamoli	21
66.	28-Apr-26	Tehri Garhwal	52
67.	28-Apr-26	Uttarkashi	21
68.	27-Apr-26	Uttarkashi	32
69.	23-Apr-26	Bageshwar	11
70.	23-Apr-26	Almora	42
71.	21-Apr-26	Champawat	33
72.	21-Apr-26	Udham Singh Nagar	17
73.	21-Apr-26	Dehradun	29
74.	21-Apr-26	Rudraprayag	14
75.	16-Apr-26	Uttarkashi	26
76.	16-Apr-26	Pithoragarh	30
77.	10-Apr-26	Nainital	36
78.	09-Apr-26	Champawat	30
79.	07-Apr-26	Nainital	34
80.	06-Apr-26	Haridwar	25
81.	06-Apr-26	Nainital	14
82.	06-Apr-26	Udham Singh Nagar	29
83.	06-Apr-26	Uttarkashi	38
84.	04-Apr-26	Nainital	15

S.No.	Date of Session	District	Total
85.	02-Apr-26	Bageshwar	11
86.	01-Apr-26	Bageshwar	19

3.5 Outreach through Community organizations

Strengthen outreach efforts and foster meaningful collaboration with local community-based organizations to enhance engagement, build strong partnerships, and ensure greater participation and impact within the communities we serve.

S.No.	Date	District	Organization Name
1.	29-Jun-26	Chamoli	Himad Samiti Gopeshwar
2.	29-Jun-26	Nainital	Indian Institute of Entrepreneurship
3.	15-Jun-26	Pauri Garhwal	Shyama Barthwal Foundation
4.	11-Jun-26	Pauri Garhwal	Vibgyor Sunrise India Private Limited
5.	06-Jun-26	Uttarkashi	Himotthan Society, bhatwari
6.	02-Jun-26	Chamoli	Jan Shikshan Sansthan, Gopeshwar
7.	01-Jun-26	Pauri Garhwal	Sewa International
8.	30-May-26	Nainital	Society For Uttaranchal Development & Himalayan Action



Figure: Glimpse of Outreach through community-based organisation

4. Screening & Onboarding

Through regular outreach-cum-awareness activities, Entrepreneurship Development Programmes (EDPs), bootcamps, and extensive collaboration with Community-Based Organizations (CBOs), SHGs, NRLM institutions, and other stakeholders, the MUY team successfully mobilized and received 18,000+ Calls for Applications (CFAs) across Uttarakhand. Leveraging the IT-MIS platform, these applications were systematically screened, filtered, and assessed to identify motivated and high-potential aspiring entrepreneurs for onboarding and incubation support.

As a result, a total of 2,847 incubatees were onboarded across 13 districts during the reporting period. Of these, 1,205 beneficiaries (42%) were Potential Lakhpati Didis, SHG members, and CBO representatives, reflecting strong convergence with community institutions and a focus on inclusive entrepreneurship. Nainital (419), Dehradun (285), and Pauri Garhwal (266) recorded the highest overall onboarding, while Dehradun (199), Chamoli (149), and Udham Singh Nagar (144) led in SHG/CBO mobilization. The achievement demonstrates effective outreach, entrepreneur identification, and capacity-building efforts, contributing significantly to livelihood enhancement, women's empowerment, and sustainable self-employment promotion across Uttarakhand.



877 | 31%
Agri-allied



451 | 16%
Handloom & Handicraft



254 | 9%
Food-Processing



119 | 4%
Homestay



70 | 2%
Herbal & Aromatics



1076 | 38%
Others

73% Women Applicants

92% Businesses are unorganized

97% No Credit History

S.No.	District	No. of Incubatees Onboarded	Onboarding of Potential Lakhpati Didis/ SHG Members/ CBOs
1	Almora	159	47
2	Bageshwar	127	48
3	Chamoli	265	149
4	Champawat	112	33
5	Dehradun	285	199
6	Haridwar	191	91
7	Nainital	419	105
8	Pauri Garhwal	266	124
9	Pithoragarh	232	23
10	Rudraprayag	170	60
11	Tehri Garhwal	179	106
12	Udham Singh Nagar	200	144
13	Uttarkashi	242	76
Grand Total		2847	1205

5. Training and Capacity Building

5.1 Business Skills Training

During the reporting period of April 2026- June 2026, a total of 49 training sessions were conducted across 13 districts, benefiting 1,473 incubatees under the Mukhyamantri Udyamshala Yojana (MUY). The training focused on strengthening entrepreneurial competencies, enterprise management, market readiness, financial literacy, legal compliance, branding, packaging, and business growth strategies. Almora (176 participants), Udham Singh Nagar (174 participants), and Nainital (143 participants) recorded the highest participation, indicating strong engagement and outreach efforts. The average participation of approximately 27 incubatees per session reflects effective mobilization and interest among aspiring entrepreneurs. Overall, the training interventions contributed significantly to capacity building, enterprise preparedness, and the development of a robust entrepreneurial ecosystem, while promoting sustainable livelihoods and self-employment opportunities across Uttarakhand.

S.No.	District	No. Training Sessions	Incubatees participated
1	Almora	5	176
2	Bageshwar	4	85
3	Chamoli	4	99
4	Champawat	4	94
5	Dehradun	4	115
6	Haridwar	3	74
7	Nainital	4	143
8	Pauri Garhwal	4	80
9	Pithoragarh	4	85
10	Rudraprayag	3	97
11	Tehri Garhwal	1	22
12	Udham Singh Nagar	5	174
13	Uttarkashi	4	93
Grand Total		49	1337

5.2 Technical Trainings

Technical Training Sessions were conducted for incubatees and entrepreneurs on hospitality services, online booking platforms, digital marketing, My Store onboarding, market linkages, product development, packaging, labelling, branding, and legal licensing. Organized in convergence with RSETI, Skill Development Department, and other stakeholders, the sessions enhanced digital adoption, market access, product presentation, and enterprise readiness, thereby strengthening business growth and sustainability.

S. No.	Date of Session	District	Session Name	Participants
1	08-Jun-26	Rudraprayag	Hospitality Services, Online Booking & Product Photography Training	4
2	08-Jun-26	Uttarkashi	My Store Marketplace Onboarding Training	5
3	08-Jun-26	Pauri Garhwal	Market Linkage Onboarding Process	16
4	05-Jun-26	Rudraprayag	Online Marketing Platform Training	4
5	27-May-26	Pauri Garhwal	MUY Orientation, Marketing & Packaging Awareness	11
6	26-May-26	Nainital	Product Development, Legal Licensing, Branding & Market Linkage Training	17
7	26-May-26	Nainital	Packaging & Labelling Session	15
8	12-May-26	Nainital	Convergence Support with Skill Development, Employment Office, RSETI & RD Department	20
9	02-Apr-26	Rudraprayag	Hospitality Services, Online Booking & Digital Profile Creation Training	7




Figure: Glimpse of Technical trainings

6. Incubation Support Service offered under MUY

During the reporting period, strong efforts were made to support entrepreneurs and small businesses in starting, formalizing, and strengthening their enterprises. Many beneficiaries sought assistance for developing their business ideas through the Business Model Canvas (1,550) and completing Business Registration (1,297), indicating growing entrepreneurial interest and a willingness to enter the formal business ecosystem. Support was also provided for FSSAI registrations (175), Artisan Cards (98), GST registrations (41), and other licensing requirements, helping entrepreneurs meet regulatory requirements and access market opportunities. While a few entrepreneurs availed services related to Trademark filing,

GI Seller Registration, and advanced licensing support, these interventions played an important role in promoting business identity, market recognition, and long-term growth. Overall, the figures reflect increased awareness among beneficiaries about the importance of business formalization, compliance, and structured enterprise development, contributing to the creation of a more resilient and growth-oriented entrepreneurial ecosystem.

S.No.	Indicator	No. of Services offered
1	Business Registration	1297
2	Artisan Card	98
3	FSSAI	175
4	UTDB	22
5	GST Registration	41
6	Trademark application filling	3
7	GI Seller Registration	6
8	Advance Licensing Support (Mandi Licensing, Lab Test etc.)	10
9	Business Model Canvas	1550

7. Mentorship

MUY Hub and Spoke teams provide customized mentorship on government schemes, convergence opportunities, packaging, labelling, branding, market access, sales promotion, and business growth strategies. Entrepreneurs are also with external experts, technical institutions, and relevant organizations for specialized guidance. These interventions strengthen rural enterprises and support the sustainable growth and scaling of businesses across Uttarakhand.



Figure: Glimpse of mentorship support

S.No.	Districts	No. of Incubatees mentored
1	Almora	6
2	Champawat	10
3	Dehradun	5
4	Haridwar	6
5	Nainital	10
6	Pauri Garhwal	10
7	Pithoragarh	10
8	Rudraprayag	8
9	Udham Singh Nagar	9
10	Uttarkashi	10
Grand Total		84

8.Partnership and Forward Linkages

To strengthen market access opportunities for incubatees, extensive outreach was undertaken with online platforms, market linkage organizations, corporate partners, and sector-specific enterprises. The objective was to identify suitable sales channels, build institutional partnerships, and facilitate onboarding and capacity-building support for incubatees.

Partner/Organization	Outreach Objective	Tentative Outcome
Udyamwell	Explore digital market linkage opportunities and capacity building for incubatees	Discussion initiated for conducting a capacity-building programme and onboarding 50 pilot incubatees onto the platform over the next two months.
Booking.com	Strengthening digital enablement of homestay enterprises	Proposal discussed for conducting a capacity-building session focused on digital onboarding and visibility enhancement for the homestay cohort.
GI Heritage	Promote GI and ODOP products through market linkage channels	Identification and mapping of suitable incubatees producing GI and ODOP products is underway for potential onboarding and promotion for products across 05 categories.
NatHabit	Explore sourcing opportunities for natural and wellness products	Product categories and sourcing requirements were reviewed, and incubatee-product mapping has been initiated to identify suitable suppliers. An initial pilot identification of 10 products is underway.
Ambuja Foundation	Facilitate online market linkage opportunities for incubatee products	Discussions initiated to explore avenues for showcasing and linking incubatee products through the Foundation's ecosystem and partner FPOs.

Partner/Organization	Outreach Objective	Tentative Outcome
Corporate Gifting Partners	Create institutional and corporate sales opportunities	Outreach completed and three potential partners identified for exploring corporate gifting opportunities using incubatee products.

Offline Market Linkage Initiatives

In parallel with partner outreach, efforts were undertaken to identify market-ready products and develop thematic offerings for institutional and retail buyers. Product mapping exercises were conducted to curate product collections and gift boxes across key categories, including Handloom, Handicrafts, Self-Care & Wellness, Home Décor and Homestay Sector.

These curated offerings are expected to support market linkage efforts through corporate gifting, exhibitions, institutional procurement, and partner-led sales channels.

Digital Marketing, Branding Support and Online Marketplace Enablement

To strengthen the market readiness of incubatees, a focused exercise was undertaken to support their branding, marketing, and digital presence. The intervention included handholding support for online profile development, product catalogue creation, logo design, product photography, and onboarding on suitable digital marketplaces.

Key activities undertaken included:

- Branding and marketing consultations for incubatees.
- Support for logo development and brand identity creation.
- Product photography and content development for digital promotion.
- Development of product catalogues to facilitate buyer outreach and market linkage.
- Mapping of market-ready products for onboarding across relevant e-commerce and digital platforms.
- Identification and onboarding support for suitable incubatees across online marketplaces and tourism platforms.

Platform	No. of Onboardings
Amazon	7
Booking.com	4
Flipkart	2
Hillkart	4
Hotelzify	33
Justdial	5
Google Business	7
MakeMyTrip (MMT)	14
Meesho	16
Mystore	13
Total	105

A total of **135 incubatees** were provided with market linkage support during the reporting period, of which **105 incubatees were linked through online channels** and digital marketplaces, while 30 incubatees were connected to offline market opportunities, including institutional buyers, exhibitions, corporate gifting opportunities, retail channels, product curation initiatives, and partner-led



Figure: Catalogue developed by MUY team

market access programmes. These interventions have significantly enhanced market visibility, sales readiness, and outreach potential of incubatee enterprises across the state.

Homestay Marketing Outreach Drive (April'26 – May'26)

Under the Mukhyamantri Udyamshala Yojana (MUY), a Homestay Marketing Outreach Drive was conducted across Raipur, Doiwala, and Sahaspur blocks to strengthen rural tourism enterprises and facilitate their onboarding into the entrepreneurial ecosystem. The outreach covered 61 homestays across 35 villages, providing support on registrations, digital visibility, business formalization, and market access.

Key Achievements

- 61 homestays outreached across 35 villages.
- 22 potential homestays identified for incubation and business development support.
- 22 Call for Applications (CFA) forms completed.
- Facilitated registrations and awareness for:
 - 6 FSSAI registrations
 - 6 UTDB registrations
 - 6 MSME registrations
- Supported 11 homestays with:
 - Online listing on platforms such as MakeMyTrip and Hotelzify.
 - Professional photography and videography for digital promotion.
- Conducted capacity-building sessions on:
 - Social media marketing
 - Online booking platforms
 - Google Maps visibility and customer reviews
 - DDUGAVY scheme awareness



Amrit Homestay (Raipur)



Zaika Homestay (Sahaspur)



Hive Homestay (Raipur)

During the marketing drive, the team visited a homestay called *Zaika Restaurant* in Raipur block. The owner shared that they had earlier been charged ₹25,000 for obtaining an FSSAI license but had still not received it. During the visit, the MUY team supported them in completing the FSSAI license for just ₹100 and made them aware of the correct online application process.



Boot Camp cum Marketing Drive

During June 2026, the MUY marketing and market linkage interventions across Tehri, Rudraprayag and US Nagar focused on strengthening the end-to-end market readiness of incubatees through compliance support, branding, product visibility, digital marketplace onboarding and field-level handholding. Quantitatively, the activities resulted in 22 GST registrations/enrollments/reference numbers, 12 MSME/Udyam registrations, 81 CFA applications/documents, 10 logo designs, 14 on-site product photoshoots, 11 product listings submitted on My Store, and 13 incubatees listed on Meesho across product categories such as spices, bags, Punjabi juttis, pickles, handmade jewellery and honey.

Additionally, ONDC/enrollment data was collected from 26 incubatees, while 12 Artisan Card documents, 2 FSSAI application documents, and 2 KYC processes were completed/collected to support platform readiness. Qualitatively, the interventions helped entrepreneurs become more market-ready through improved branding, better product presentation, packaging and pricing guidance, local market linkage facilitation, SHG-level awareness generation, and one-to-one handholding on digital platforms. The field visits also enabled convergence with DIC and line departments, assessment of support requirements at growth centres/SHGs, and promotion of women-led enterprise products such as rajma, bakery products, handicrafts and homestay services.

Services Provided during – Quantitative Snapshot

S. No.	Service / Support Area	Quantitative Achievement
1	GST registrations / enrollments / reference numbers generated	22
2	MSME / Udyam registrations completed or processed	12
3	CFA applications / documents collected or facilitated	81
4	Logo designs completed	10
5	On-site product photoshoots completed	14
6	Product listings submitted on My Store	11
7	Incubatees listed on Meesho	13
8	ONDC / enrollment data collected from incubatees	26
9	KYC processes completed	2
10	Artisan Card documents collected	12
11	FSSAI application documents collected	2
12	SHGs covered through awareness meeting	5 SHGs
13	New entrepreneurs directly interacted with	6
14	Homestay incubatee supported on online platform usage	1
15	Growth Centre / SHG support assessment visits	2 visits

Qualitative Impact

Impact Area	Qualitative Outcome
Market Readiness	Entrepreneurs received support in logo design, product photography, product image improvement, packaging, branding, pricing and product display, improving their preparedness for both online and offline sales channels.
Digital Market Access	Incubatees were onboarded or prepared for platforms such as My Store, Meesho and ONDC, enabling improved digital visibility and future sales opportunities.
Compliance Enablement	GST, MSME/Udyam, FSSAI, Artisan Card and KYC-related support helped entrepreneurs move towards formalization and marketplace eligibility.
Women Enterprise Promotion	SHGs and women farmers were supported through awareness meetings, rajma packaging and marketing guidance, and local market linkage facilitation.
Local Market Linkages	Entrepreneurs were guided on local shop linkages, product display, pricing and customer-facing presentation to strengthen offline sales opportunities.

Impact Area	Qualitative Outcome
Sector-Specific Handholding	Homestay incubatees received support on online platform usage, while product-based entrepreneurs received support in branding, listing and visual presentation.
Convergence Building	Discussions with DIC and line departments helped strengthen institutional coordination and identify support requirements for incubatees and groups.

Field-Level Coverage and Engagement

The drive included visits to key enterprise and market points such as Smridhi Growth Center, Hindolakhali, Pragati SHG at Narendranagar, Mahila Shakti Swayatt Sahkarita Bakery Unit, Himalayan Haat, Kempty, Dhanaulty, Chamba, and Tator Village, Nainbagh. These visits helped identify existing gaps related to packaging, branding, pricing, registrations, online visibility, and local market access.

Overall Outcome

The MUY Market Linkage Drive in Tehri helped strengthen the market readiness of incubatees and SHGs by combining market linkage facilitation with complementary support services such as branding, registration, digital onboarding, product photography, packaging advisory, and enterprise mobilization.



Figure : Field Visit glimpse

9. Business Acceleration Services

During Q1 (F.Y. 2026 -2027), the PMC Team, in collaboration with the Technology Business Incubator (TBI), Graphic Era University, conducted 14 Acceleration Support Service sessions for MUY incubatees. These sessions focused on strengthening entrepreneurial capabilities in areas such as financial management, business systems, market access, technology adoption, branding, and growth strategies etc. A total of 450 MUY incubates participated in these capacity-building interventions.

The sessions conducted during the reporting period are detailed below:

Sr. No.	Name of the Sessions	Date
1	Orientation and Induction Program	24/05/2026
2	Ice breaking and Cohort Building Session	25/05/2026
3	Value chain Mapping for Himalayan & Traditional Sectors	26/05/2026
4	Building Model Development for early stage MSMEs	28/05/2026

Sr. No.	Name of the Sessions	Date
5	Understanding Costs, Pricing, Profitability for MSME	01/06/2026
6	Unit Economics made simple -CAC, LTV & Margins	05/06/2026
7	From Local to Institutional Markets: Pathways for Himalayan Enterprises	09/06/2026
8	Building business systems for MSME: inventory, Accounts & SOPs	13/06/2026
9	Operational Excellence – Lean Processes & Supply Chains	16/06/2026
10	Tech enablement for MSME - Payments, Inventory, CRM	21/06/2026
11	B2B vsB2C Playbook by Sector	23/06/2026
12	Market Linkages – Retail, Institutions and Aggregator (Readiness & Reality)	29/06/2026
13	Brand building & Story Telling for traditional sectors	30/06/2026
14	Digital Sales Funnels – WhatsApp, Social & Influencers	03/07/2026

Further, the MUY PMC Team (Garhwal Hub), in partnership with ISSA Foundation, organized an Investment Meet and Entrepreneurship Development Programme on 4 June 2026, benefiting 20 MUY incubatees. During the programme, ISSA Foundation expressed its commitment to extend support to 17 MUY incubatees through a combination of interest-free soft loans and grants totalling INR 58.50 lakh. Customized Memoranda of Understanding (MoUs) are being finalized between the selected incubatees and ISSA Foundation, outlining project-specific support terms and repayment conditions. The disbursement of financial assistance is expected to commence shortly following completion of the requisite formalities.

 TBI- Graphic Era University	450 MUY Incubates	14 Acceleration Sessions
 TIDES IIT ROORKEE	100 MUY Incubates	5 Co-Incubation Session
 CYDA The Pulse of YOUNG India Centre for Youth Development & Activities	100 MUY Incubates	5 Acceleration Sessions
 ISSA FOUNDATION	17 MUY Incubates	1 Financial & Investment Session


The PMC is also working with IIT Roorkee through their ‘Anugoonj’ program. Around 100 incubatees have participated in this program. In addition, during Q1 of FY 2026–27, 100 MUY incubatees actively participated in five YES Talk Sessions organized by the Centre for Youth Development and Activities (CYDA). These sessions were designed to strengthen entrepreneurial capabilities by providing practical insights on business growth, innovation, leadership, and resilience. The sessions covered diverse themes including Modern Packaging (16 May 2026), Adopting IT Solutions for Business Growth (23 May 2026), Entrepreneur Mindset: Transforming Opportunities into Success (30 May 2026), Data-Driven Decision Making for Scaling Small Businesses (13 June 2026), and The Entrepreneurial Journey of Turning Crisis into Opportunity (4 July 2026). Through these engagements, MUY entrepreneurs gained valuable knowledge on market-oriented business practices, technology adoption, data-driven management, and strategic decision-making, thereby enhancing their preparedness for sustainable enterprise growth and long-term success.

S.No.	Name of the Sessions	Date
1	Modern Packaging	16/05/2026
2	Adopting IT Solutions for Business Growth	23/05/2026
3	Entrepreneur Mindset: Transforming Opportunities into Success	30/05/2026
4.	Data Driven Decision Making for Scaling Small Businesses	13/06/2026
5.	The Entrepreneurial journey of turning crisis into opportunity	04/07/2026

10. Funding and Schematic Convergence

10.1 Schematic Convergence

During the reporting period, 408 entrepreneurs, incubatees, SHGs, CLFs, FPOs, and community enterprises were supported through various convergence initiatives and government schemes under the Mukhyamantri Udyamshala Yojana (MUY). Most beneficiaries were facilitated through Other Convergence Support services, followed by Mukhyamantri Swarozgar Yojana (MSY 2.0), reflecting strong demand for enterprise development, livelihood promotion, financial linkage, and business support services. Additional support was provided through REAP, PMFME and DDUGAVY Homestay Scheme. Districts such as Dehradun, Pauri Garhwal, Uttarkashi, and Chamoli recorded the highest number of convergence interventions. These achievements highlight the effective collaboration of MUY with various line departments and stakeholder institutions in facilitating scheme access, enterprise growth, market linkages, and sustainable livelihood opportunities across Uttarakhand.



S.No.	District	Count
1	Almora	12
2	Bageshwar	26
3	Chamoli	42
4	Champawat	26
5	Dehradun	80
6	Haridwar	19
7	Nainital	39
8	Pauri Garhwal	53
9	Pithoragarh	27
10	Rudraprayag	9
11	Tehri Garhwal	28
12	Uttarkashi	47
Grand Total		408

10.2 Access to Finance

Facilitating access to financing and investment opportunities enables entrepreneurs to secure the capital needed for business growth, expansion, and sustainability. It includes supporting beneficiaries in accessing credit, government schemes, investor networks, and other affordable funding sources to strengthen operations, increase production capacity, and scale their enterprises.

Investment Meet and Entrepreneurship Development Program in Collaboration with ISSA Foundation

Date: 04/06/2026-05/06/2026, **Location:** Dehradun

The MUY Garhwal Hub Team, in collaboration with ISSA Foundation, organized an Investment Meet and Entrepreneurship Development Program in Dehradun for 20 selected incubatees from the Hub and Spoke districts. The event provided a platform for entrepreneurs to pitch their business ideas and scalable business models to seek grants and soft loans for both seed-stage and existing enterprises.

Process	
	Incubatees Selection and Shortlisting
	Pitch Deck preparation
	Demo Day
	Support and guidance in Due diligence

During the program, incubatees presented their enterprises before a jury panel, which provided valuable feedback on product improvement, branding, market positioning, white-labelling opportunities, and business expansion strategies. The event facilitated direct interaction between entrepreneurs and potential funding partners, enabling participants to showcase their business potential and investment readiness.

Following the investment meet and subsequent due diligence process, the ISSA Foundation committed to supporting 17 incubatees through a combination of interest-free soft loans and grants, with a total investment commitment of ₹58.5 lakh.

The support will be extended after individual unit visits and completion of the due diligence process.



ISSA Foundation will enter individual Memorandums of Understanding (MoUs) with the selected incubatees, incorporating customized terms and repayment conditions based on enterprise requirements. The disbursement of approved financial support is expected to be completed by the end of July. This initiative marks a significant step toward strengthening entrepreneurship, improving access to finance, and supporting the growth and sustainability of MUY incubatees across the Garhwal region.



Figure: Glimpse of the Investment Meet and Entrepreneurship Development Program in Collaboration with ISSA Foundation

11. Branding, Communication & Knowledge Management

11.1 Social Media Post & Testimonials

Our social media efforts continued to bring the **Mukhyamantri Udyamshala Yojana (MUY)** closer to the public by sharing real stories from the field and the achievements of our incubatees. Through regular posts, photos, videos, and success stories, we highlighted the hard work, innovation, and entrepreneurial journeys of beneficiaries across Uttarakhand. These updates not only increased awareness about the programme but also



Figure: Glimpse

Figure: Social Media posts

encouraged greater community engagement and interest in entrepreneurship. By showcasing grassroots success stories and sustainable business initiatives, our social media platforms helped inspire aspiring entrepreneurs and strengthen the visibility and impact of MUY throughout the state.

Social Media Platforms	No. of Posts	Outreach
Instagram	28	25K+
Facebook		
Twitter (X)		

11.2 Collaboration with ECO India

The team facilitated collaborating with EcoIndia, co-produced by Scroll and Deutsche Welle, as a strategic initiative to strengthen the brand positioning of the Mukhyamantri Udyamshala Yojana (MUY) and expand its outreach. The coverage included a detailed profile of Anjali Enterprises in Almora by Lalit Mohan Lohani which exemplified how MUY-supported enterprises are driving local innovation, sustainability, and livelihood creation. This initiative will ensure that MUY's unique "doorstep incubation" model is showcased to a wide audience, thereby amplifying visibility, building credibility, and positioning Uttarakhand's rural incubation systems as replicable models for sustainable development.

Through this collaboration, the program has been documented and published in a nationally and internationally recognized environmental magazine that has won awards such as the Red Ink Award, Global Media Award (Berlin), and the Ramnath Goenka Award.




Figure: Glimpse of Eco-India Video Shoot.

11.3 Promotional Campaign through OHO Radio Jingles.

The two-day jingle-based promotional campaign during the Udyamshala Mahotsav successfully combined on-ground and digital engagement to maximize visibility. With RJ Kavya from Oho Radio leading live emceeing and interactive sessions, the initiative drew strong public attention, sustained audience interest, and reinforced the key messages of the Mukhyamantri Udyamshala Yojana (MUY).

Alongside this campaign, and continuing this month, we executed two collaboration posts with Oho Radio, which together garnered 9100+ impressions. These posts significantly boosted digital impressions, extending Mahotsav's reach beyond the physical venue and ensuring that both incubatees and the wider public were engaged with the program's objectives.

This integrated approach—combining jingles, live interaction, and social media collaborations—helped create sustained visibility, improved footfall, and strengthened stakeholder engagement, while positioning MUY as a dynamic and impactful initiative for rural entrepreneurship.



Figure: Oho Radio team

11.4 Case studies

During the period of April 2026 to June 2026, the State Team made focused efforts to identify promising incubatees across various cohorts and document their entrepreneurial progress through detailed case studies. A total of 13 incubatee case studies were compiled, capturing the journey of entrepreneurs from their initial business status to the growth and achievements enabled through incubation support. The exercise highlighted their business activities, challenges faced, support received under the programme, improvements in market readiness, access to government schemes, market linkages established, livelihood enhancement, and overall enterprise growth. Through field visits, beneficiary interactions, and stakeholder consultations, the State Team recorded the accomplishments and impact stories of incubatees in an evidence-based manner.



Figure: Case studies

Furthermore, the PMC had planned a newspaper advertisement for this month; however, it was postponed based on the advice from the client/SPMU-RD, as this is a need-based, event-related activity that can be rescheduled for subsequent quarters.

12. Meeting with Line Departments

During this quarter, extensive coordination was undertaken with district administration, line departments, and development agencies to strengthen entrepreneurship promotion and scheme convergence. Regular meetings were held with CDOs, Project Directors, District Magistrates, DIC officials, and representatives from Agriculture, Horticulture, Veterinary, Fisheries, Tourism, NRLM, KVIC, and Handicrafts departments.

Key activities focused on facilitating convergence under MUY, REAP, PMFME, MSY, and other government schemes, ensuring better support for entrepreneurs and incubatees. Assistance was provided for application processing, beneficiary identification, and linkage with relevant departments. Review meetings were conducted to assess project progress, monitor targets, and improve implementation strategies.



Coordination with RSETI, ITI, and NRLM stakeholders supported planning of Entrepreneurship Development Programmes (EDPs), technical training, and skill-gap assessments. Additional efforts were made to promote market linkages, branding initiatives, artisan support, and agri-allied enterprises.

Overall, the month witnessed strong inter-departmental collaboration, improved beneficiary outreach, enhanced convergence support, and steady progress toward sustainable livelihood generation and enterprise development across the districts.



Figure: Glimpse of line department meetings

S.No.	Designation of the Officer	Location	Activities
1.	GM DIC	DIC Office, Champawat	Discussed MSY and PMEGP applications
2.	Manager KVIC	KVIC Office, Champawat	Conducted discussion on MSY and PMEGP applications
3.	BDO Pati	Block Office, Champawat	Discussed NRLM and REAP entrepreneurship initiatives
4.	BDO Barakot	Block Office, Champawat	Held discussion on NRLM and REAP entrepreneurs
5.	BDO Lohaghat	Block Office, Champawat	Conducted discussion regarding NRLM and REAP entrepreneurs
6.	Honourable Minister RD	DM Office Tehri	Participated in RD department review meeting and suggested improvements
7.	Honourable MLAs Tehri and Ghansali	DM Office Tehri	Attended review meeting of RD departments
8.	District Magistrate, Tehri	DM Office Tehri	Took part in RD departments' review meeting
9.	Chief Development Officer, Tehri	Vikash Bhawan Tehri	Delivered PPT presentation on RD departments
10.	Project Director (PD)	Vikash Bhawan Tehri	Presented details of RD departments through PPT
11.	District Development Manager (DDM) NABARD	Vikash Bhawan Tehri	Discussed compliance, DPR, branding, and credit linkage for FPOs
12.	Officers of Agriculture Department	Vikas Bhawan Tehri	Engaged in agricultural promotion activities
13.	Project Director (PD)	Vikas Bhawan Tehri	Discussed MUY targets and introduced the team
14.	BDO, ADO, BMM, REAP Staff, Gram Pradhan	All Blocks	Provided MUY information to officials and team
15.	Assistant Manager, DIC	Narendra Nagar, Tehri	Followed up on portal opening and MSY document submission
16.	Chief Development Officer (CDO)	Vikash Bhawan Rudraprayag	Attended project review meeting
17.	Project Director (PD)	Vikash Bhawan Rudraprayag	Discussed advertising support for Saras Restaurant
18.	Assistant Manager DIC	Bhatwarisain, Rudraprayag	Submitted Artisan Card application and supported incubatees

S.No.	Designation of the Officer	Location	Activities
19.	DPM REAP	Vikash Bhawan Rudraprayag	Reviewed REAP enterprise targets
20.	DTE NRLM	Vikash Bhawan Rudraprayag	Discussed premium packaging for Kedarnath Prasad
21.	BDO	Okhalkanda, Nainital	Conducted capacity building and gap analysis for NRLM/REAP
22.	BDO & VDO Bhimtal	Bhimtal, Nainital	Supported labelling and packaging unit setup
23.	VDO Bhimtal	Jeoli, Nainital	Conducted field training on labelling and packaging
24.	RSETI Director	Haldwani, Nainital	Discussed technical training and market linkage for SHGs
25.	APD	Vikas Bhawan, Nainital	Discussed NRLM awareness sessions and targets
26.	Director JSS	Bhimtal, Nainital	Linked SHG trainers as master trainers
27.	Chief Development Officer (CDO)	Vikash Bhawan Uttarkashi	Attended project review meeting
28.	Project Director (PD)	Vikash Bhawan Uttarkashi	Discussed administrative expenditures
29.	Project Director (PD)	Vikash Bhawan Uttarkashi	Reviewed project progress
30.	Chief Development Officer (CDO)	Vikash Bhawan Uttarkashi	Conducted monthly project review
31.	Assistant Project Director (APD)	Vikash Bhawan Uttarkashi	Attended project review meeting
32.	Project Director (PD)	DRDA Gopeshwar, Chamoli	Conducted project review meeting
33.	GM DIC	DIC Gopeshwar, Chamoli	Discussed training schedule and MSY convergence
34.	Food Inspector	Gopeshwar, Chamoli	Reviewed FSSAI applications and queries
35.	RSETI	Gopeshwar, Chamoli	Discussed training plans and EDP sessions
36.	CDO & GM DIC	Vikash Bhawan Haridwar	Attended VC on District Export Hub planning
37.	Project Director (PD)	Vikash Bhawan Haridwar	Reviewed project progress and target planning
38.	Chief Development Officer (CDO)	Vikash Bhawan Haridwar	Discussed tasks including buttermilk promotion and peeth bazaar
39.	CDO & Project Director	Vikash Bhawan Haridwar	Participated in Q1 project progress review

S.No.	Designation of the Officer	Location	Activities
40.	Project Director (PD)	Vikash Bhawan Haridwar	Discussed MUY targets and introduced team
41.	BDO Laksar	Laksar, Haridwar	Planned buttermilk promotion and identified locations
42.	REAP Team	Vikash Bhawan Haridwar	Coordinated MUY and REAP enterprise targets
43.	Assistant Tourism Officer	UTDB Kotdwar	Discussed convergence opportunities
44.	Assistant Manager	DIC Kotdwar	Conducted meeting on convergence
45.	Director RSETI	Pauri	Discussed convergence with RSETI
46.	Lead Bank Manager	Pauri	Discussed scheme convergence with banks
47.	BDO Gangolihaat	Pithoragarh	Conducted project review
48.	BDO Berinag	Pithoragarh	Conducted project review
49.	BDO Dharchula	Pithoragarh	Conducted project review
50.	Chief Agriculture Officer	Vikas Bhawan	Discussed agriculture-based enterprises
51.	DTE NRLM	Vikas Bhawan	Discussed Lakhpati Didi enterprise development
52.	DPM REAP	Vikas Bhawan	Discussed capacity building via NIFT Chandigarh
53.	Project Director (PD)	Vikas Bhawan Dehradun	Finalized roster for block-level workshops
54.	APD	Vikas Bhawan Dehradun	Shared action plan for block workshops
55.	BDO Kalsi	Kalsi, Dehradun	Briefed on MUY scheme and services
56.	Chief development Officer (CDO)	Vikash Bhawan Uttarkashi	Project review meeting
57.	Project Director (PD)	Vikash Bhawan Uttarkashi	Project review meeting
58.	District Development Manager (DDM) NABARD	Vikash Bhawan Uttarkashi	- Meeting with the DDM (NABARD) and CHO to discuss legal compliance, DPR, marketing and branding-packaging support for NABARD promoted FPOs under the RBI project. - Discussions were conducted regarding collaboration on the DPR for the FPO's apple juice processing project.
59.	Chief development Officer (CDO)	Vikas Bhawan Rudraprayag	Project Progress Review

S.No.	Designation of the Officer	Location	Activities
			- Discussion on Kedarnath Premium packaging. - Planning for SHG engaging with tracksuit stitching.
60.	Officers of Agriculture Department	Vikas Bhawan Rudraprayag	Regarding GI Seller Registration.
61.	Project Director (PD)	Vikas Bhawan	A meeting was held with the PD Sir regarding the new targets of MUY, and the team was introduced.
62.	BDO, Assistant Development Officer (ADO), Block Mission Manager (BMM), REAP Staff, Gram Pradhan	Bin, Pithoragarh	Information about MUY was provided to the BDO sir, ADO Sir, BMM & Reap Team.
63.	BDO, BMM, REAP Staff	Gangolihat, Pithoragarh	Information about MUY was provided to the BDO BMM & Reap Team.
64.	BDO Sir, BMM, Reap Team	Berinag, Pithoragarh	Information about MUY was provided to the BDO sir, BMM & Reap Team.
65.	Assistant manager, DIC	Patel Nagar, Dehradun	Follow up Portal open and process for MSY document submission
66.	DPM (Gramotthan, REAP)	Vikas Bhawan Uttarkashi	Discussed entrepreneur support initiatives, REAP convergence opportunities, and field outreach strategies.
67.	Project officer Himmotthan	Vikas Bhawan Uttarkashi	Discussed incubation convergence, outreach activities, and CFA facilitation.
68.	Chief Agriculture Officer	Vikas Bhawan Uttarkashi	Shared entrepreneur's details for convergence under departmental schemes.
69.	Chief Horticulture Officer	Vikas Bhawan Uttarkashi	Facilitated convergence support under horticulture schemes.
70.	Chief Veterinary Officer	Vikas Bhawan Uttarkashi	Coordinated entrepreneur convergence under veterinary schemes.
71.	Chef Development Officer	Vikas Bhawan Uttarkashi	Reviewed MUY progress, convergence activities, and outreach plans during the district review meeting.
72.	Project Director (PD)	DRDA, Gopeshwar	Attended project review meeting.
73.	GM, DIC	DIC Gopeshwar	Discussed training plans and convergence through MSY applications.

S.No.	Designation of the Officer	Location	Activities
74.	Tourism Department	Gopeshwar	Explored convergence opportunities for entrepreneur support.
75.	RSETI	Gopeshwar	Planned upcoming training and EDP programmes.
76.	Chief development Officer (CDO)	Vikash Bhawan, Haridwar	Reviewed buttermilk promotion, branding materials, and Peeth Bazar planning.
77.	Chief development Officer (CDO)	Vikash Bhawan Haridwar	Attended project review meeting.
78.	District Development Officer	Vikash Bhawan Haridwar	Discussed departmental coordination for Peeth Bazar implementation.
79.	Chief development Officer (CDO) & Project director.	Vikash Bhawan Haridwar	Reviewed quarterly project progress and performance.
80.	Add. Director (fisheries)	Vikash Bhawan Haridwar	Submitted applications for scheme convergence support.
81.	BMM/MNE/CLF STAFF	NARSAN	Discussed collaboration opportunities for NRLM enterprise support.
82.	District Magistrate & Project Director	DM OFFICE	Attended District Level Screening Committee (DLSC) meeting.
83.	Project Director (PD)	Vikas Bhawan, Dehradun	Discussed planning, coordination, and implementation of the MUY Chaupal Programme
84.	DPM-Gramotthan	Vikas Bhawan, Dehradun	Submitted the list of MUY incubatees for REAP convergence.
85.	DC, Handicrafts	Premnagar, Dehradun	Discussed Artisan Card application submission with the District Crafts Officer.
86.	Project Director, Chief Agriculture officer (CAO)	Chopra Bhimtal	Coordinated with Agriculture, RD, and Gram Panchayat representatives for agri-allied support and soil test certificate distribution.
87.	Project Director, District thematic expert	Vikas bhawan Bhimtal	Conducted convergence meeting with line departments for scheme integration and identification of progressive farmers.
88.	Director, RSETI	Haldwani	Coordinated with RSETI and Block Office for identification and mobilization of potential candidates for capacity building.
89.	Block Development officer	Ramgarh (Block office)	Discussed cluster survey activities and implementation with the BDO.

S.No.	Designation of the Officer	Location	Activities
90.	Project Director, Asst Project Director, DPM- REAP	Bhimtal Vikas bhawan	Reviewed quarterly targets and discussed MUY–REAP convergence support with project stakeholders.
91.	Director, Khadi Department	Kotabagh (Kaladhungi)	Coordinated with Khadi, ITI, RSETI, and DIC officials for beneficiary support and training initiatives.
92.	Project Director, DPM REAP	Bhimtal Vikas bhawan	Discussed planning and implementation of the E-Chaupal Programme.
93.	Block Development officer	Block Office haldwani	Conducted meeting with BDO, REAP team, and incubatees for MUY–REAP convergence support.
94.	DHO	DHO Office, Champawat	Facilitated PMFME application support.
95.	Manager KVIC	KVIC Office, Champawat	Facilitated MSY application support.
96.	DTDO	Tourism Office, Champawat	Facilitated Homestay application support.
97.	District Horticulture officer	DHO Office, Kotdwara	Discussed PMFME convergence opportunities.
98.	DIC Kotdwar & DGFT Officials	DIC, Kotdwara	Interacted with entrepreneurs, industry representatives, financial institutions, and government stakeholders.
99.	Chief development Officer (CDO)	Vikash Bhawan Rudraprayag.	Project review meeting
100.	Project Director (PD)	Vikash Bhawan Rudraprayag	- Regarding Conducting skill Gap Survey. - Organizing Technical Training for SHGs Members.
101.	Assistant Manager DIC	Bahtwarisain Rudraprayag.	- Application submitted of Artisan Card. - Conversance Support for Incubatee.
102.	DPM REAP	Vikash Bhawan Rudraprayag	About Enterprise Target by REAP
103.	DTE NRLM	Vikash Bhawan Rudraprayag	Organizing Technical Training for SHGs Members regarding Conducting skill Gap Survey.



Figure: Glimpse of Meeting with Line department

13. Important Field Visits

During this month, field-level engagement has been conducted to promote MUY scheme and strengthen local enterprises. Block and village outreach programs helped spread awareness about schemes, registrations, and compliance like FSSAI, MSME, and CFA. Focused meetings supported SHGs, incubatees, and FPOs in areas such as packaging, tea promotion, branding activities, and product display. Workshops show efforts to boost existing SHG enterprises, encourage new livelihoods, and ensure coordination with NRLM, REAP, and other stakeholders.

S. No.	Date	Location	No. of participants	Purpose of visit
1.	01/04/2026	RSETI Haldwani	25	Overview of MUY scheme was provided and identified potential incubate for entrepreneurship development and provide delivery mechanism of services.
2.	02/04/2026	Garur block office and Kausani tea Board office, Bageshwar	18	Assisted in block level workshop regarding Kausani Tea and meeting with Tea Board staff
3.	03/04/2026	Garur Block Katyur	5	Participated in Katyur Mahotsav and arranged the incubate stall for product display in the Katyur Mahotsav

S. No.	Date	Location	No. of participants	Purpose of visit
		Mahotsav, Bageshwar		
4.	01/04/2026 to 04/04/2026	Ransi, raunlek, Uniyana, Saterakhal, Rudraprayag	38	Assisted in providing orientation of MUY and also conducted in providing FSSAI License, MSME registration and filling up of CFA
5.	04/04/2026	Garur Block, Bageshwar	10	Meeting with REAP and NRLM block staff introduced new MUY staff and oriented about MUY Scheme
6.	05/04/2026	Hweel kulwan, Sirkot Village block office Garur, Bageshwar	32	Facilitated in village level workshop
7.	06/04/2026	Medanpur Jakholi, Rudraprayag	15	Discussion with SHG members regarding premium packaging/ Registration of Products in online platform My store
8.	06/04/2026	Khadi and Village Industries KVIC Haldwani	-	Meeting was held with the Additional Director, Khadi Board, Haldwani to exchange learnings on convergence models and discuss collaboration. Inputs were shared on joint capacity-building initiatives across Nainital district.
9.	07/04/2026	Faltaniya Village, Bageshwar	22	Conducted block level workshop
10.	07/04/2026	Kotabagh	22	Convergence support meeting with NRLM and Fisheries Department for Livelihood intervention support From Fisheries Department
11.	10/04/2026	Dunda, Uttarkashi	16	Assisted in Block level outreach program
12.	13/04/2026	Augustmuni Block office, Rudraprayag	10	- Meeting was done with the NRLM and REAP Staff regarding selection of SHGs for Kedarnath Prasad preparation - Discussion was made on Inspection of SHGs enterprise at Khankra cluster which was started the financial support of Palayan ayog for boost up the SHGs - Inspected SHGs/ enterprise at Khankra cluster which was started the financial support of Palayan ayog - Organized block level outreach workshop
13.	15/04/2026	DIC office Bin, Pithoragarh	2	Visit to the DIC Office for incubatees MSY loan Approval/
14.	18/04/2026	Kausani, Pingalkot, Bageshwar	6	Meeting with homestay participants and Promotion kausani tea
15.	20/04/2026	Khankra/ Augustmuni, Rudraprayag	18	Inspected SHGs/ enterprise at Khankra cluster which was started the financial support of Palayan ayog
16.	20/04/2026	Okhalkanda Block office.	-	Overview of scheme, delivery mechanism, service delivery, identification of need assessment for Livelihood intervention trainings candle making, soap making, beautician
17.	21/04/2026	Santerakhal, Rudraprayag	24	Organized block level outreach workshop
18.	26/04/2026	Karmi, wacham khati Block	10	Meeting with NRLM members and potential incubates regarding 4 days tourism activities planned in this valley

S. No.	Date	Location	No. of participants	Purpose of visit
		Kapkote, Bageshwar		
19.	27/04/2026	Khati Block Kapkote,	18	Conducted village level Workshop
20.	27/04/2026	Galati, Pithoragarh	15	Provided Information about the MUY Scheme
21.	27/04/2026	Nainital	17	The activity involved scheme identification and outreach, collection of 17 CFA applications, and identification and assessment of enterprises in agri-allied sectors such as dairy and crop production. Interactions were also held with MUY buyers to support forward market linkage, and 9 MSME registrations were completed.
22.	28/04/2026	Okhalkhanda, Nainital	-	Overview of scheme, delivery mechanism, service delivery, identification of need assessment for Livelihood intervention training like soap making, candle making, stitching work
23.	29/04/2026	Rai, Pithoragarh	2	Meeting with incubatee regarding gifting of CM sir portrait Photo as a Souvenir/
24.	30/04/2026	DIET Ratura, Rudraprayag	34	Participated as a jury in district level prototype exhibition which was conducted by student of DIET
25.	30/04/2026	Uprada, Pithoragarh	30	Provided information about the MUY Scheme.
26.	30/04/2026	Ramgarh, Nainital	-	Lakhpatti Didi Workshop was held at Ramgarh block office organized by the NRLM team and facilitated under the Mukhyamantri Udyamshala Yojana (MUY).
27.	02/05/2026	Ladhauna	15	Awareness meeting and door to door outreach activity conducted
28.	02/05/2026	Pipalpokhara, Haldwani	24	- Session regarding the overview of MUY scheme was conducted. - Held convergence session with RSETI team and identified potential incubatees
29.	2/05/2026	Jajoli village Gangolihaat	24	Supported the delivery of MUY orientation and assisted participants with obtaining FSSAI licenses, MSME registration, and completion of CFA forms.
30.	03/05/2026	Munar, saras center, bhagirathi udrkhani and Vikas Bhawan	5	Prepared for the DISHA meeting and visited Munar to oversee the packaging of Madua Biscuits and finalize the product for presentation. Thereafter, the product was presented at Vikas Bhawan. Additionally, products from various incubatees were collected and arranged for display at the event stall.
31.	04/05/2026	Khadi office, Haldwani	16	EDP session done with the Beautician and stitching trainee participants of Khaadi department and also assisted in registering under MSME
32.	4/05/2026	Block Betalghat Gram Panchayat-Ratighat ghuna Location- clif office	12	Provided an overview of the MUY scheme, assisted in completing CFA forms, identified potential incubatees, supported MSME registration, and delivered business training along with demonstrations on packaging and labeling.
33.	04/05/2026	Vikas Bhawan	8	DISHA meeting was held at Vikas Bhawan, Bageshwar, where the MUY team showcased and demonstrated incubatees' products through an exhibition stall set up in the hall.

S. No.	Date	Location	No. of participants	Purpose of visit
34.	4/05/2026	Narsan	15	Met with the BDO of Laksar to discuss the strategy for buttermilk promotion and to identify suitable locations in the area.
35.	05/05/2026	Jankande	14	Conducted awareness meeting
36.	05/05/2026	Block- Okhalkanda Gram panchayat- Khansu	22	Provided an overview of the MUY scheme, assisted in completing CFA forms, identified potential incubatees, supported MSME registration, and delivered business training sessions.
37.	05/05/2026	Berinag	20	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
38.	06/05/2026	Sirmoli	15	Conducted Awareness meeting
39.	06/05/2026	DIET, Tehri	176	Assisted in providing orientation of MUY and conducted in providing FSSAI License, MSME registration.
40.	06/05/2026	Shankarpur, Dehradun	30	Participated in the workshop organized at ETC Shankarpur and sensitized participants about the MUY, its objectives, benefits, and support services.
41.	06/05/2026	Block- Dhari Gram panchayat- Padampuri	16	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
42.	06/05/2026	Belgaon Berinag	15	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
43.	6/05/2026	Chanoli, Bhatnikot, Devalchaura bageshwar	12	Visited Chanoli and Devalchaura villages to participate in SHG meetings and conducted an awareness session on MUY services. Additionally, 20 CFA forms were completed and documented.
44.	07/05/2026	Matli	05	Visited FPO Renuka Chaumas at Matli for GI Seller Account
45.	07/05/2026	Kuteli	13	Conducted Door to Door meet.
46.	07/05/2026	Manarsa (Ramgarh)	30	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
47.	07/05/2026	DIET, Pauri	49	Conducted EDP and EAP Session.
48.	08/05/2026	Parth Berinag	10	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
49.	08/05/2026	Nauda, Kotabagh	18	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
50.	7/05/2026 to 8/05/2026	Garur block office and Pinalu and Lakshket	32	Visited the NRLM office at Garur Block and the Sanjivani CLF office to discuss marketing strategies for Kausani tea. Subsequently, visited Maa Bhagwati CLF Office in Pingalu village to review the FSSAI licensing process. Later, attended a meeting with NRLM and REAP SHG members in Laskarkhet village, during which 25 offline CFA forms were completed, and 2 Udyam Aadhaar registrations were facilitated.
51.	04/05/26 to 09/05/26	Daankot, Ponthi, jakholi Talli, Dangi Bhardar, Jakhan	10	Completed both offline and online CFA forms, conducted field-level project awareness activities, and identified potential incubatees for convergence and the REAP Enterprise Scheme.

S. No.	Date	Location	No. of participants	Purpose of visit
52.	10/05/2026	Jakholi Malli	10	Completed both offline and online CFA forms, conducted field-level project awareness activities, and identified potential incubatees for convergence and the REAP Enterprise Scheme.
53.	9/5/2026-10/05/2026	Kharkkarki Champawat	21	Food Processing Training workshop.
54.	11/05/2026	Mulakot	17	Conducted Door to Door meet
55.	11/05/2026	Block – Betalghat Gram panchayat – chara khairna Location- Growth center Garampani	16	Provided an overview of the MUY scheme, supported the completion of CFA forms, identified potential incubatees, facilitated MSME registration, and delivered business training sessions.
56.	11/05/2026	RSETI Kathayatbara	28	Visited RSETI to conduct an Entrepreneurship Development Programme (EDP) session for trainees in stitching and beauty parlour courses. During the session, 25 CFA forms were completed, and 5 Udyam Aadhaar registrations were successfully facilitated.
57.	12/05/2026	Bardakhan, Barakot, Kakad	16	Conducted door-to-door visits to engage potential restaurant entrepreneurs.
58.	13/05/2026	Dunda	07	Visited the Dunda NRLM Office to identify and assess potential CFA applicants.
59.	13/05/2026	Block- Dhari Gram panchayat – Dharigad Location – Dhari	13	Participated in facilitating field visits with the CDO, APD, BDO, and other line department officials to strengthen the capacity of SHG members through business registrations and necessary legal compliance support.
60.	13/05/2026	Gram panchayat – Khurpatal Location-sariyatal, Bhimtal	12	Delivered an overview of the MUY scheme, assisted in completing CFA forms, identified potential incubatees, facilitated MSME registration, provided business training, and offered support on packaging, labeling, and UTTB registration in coordination with the tourism department.
61.	14/05/2026	Panar, Rameshwar Ghat, Bapru, Bhartoli, Patan, Bauteri	15	Conducted visits and interactions with restaurant and bhojnalay owners along the route
62.	14/05/2026	Satkhola, Ramgarh	8	Provided an overview of the MUY scheme, completed CFA documentation, offered guidance on licensing and registration processes, collected artisan and GI-related documents, and extended on-site MSME support.
63.	14/05/2026	Village-Matena/ DC Handloom	-	Workshop conducted regarding New Process of Artisan Card
64.	15/05/2026	Patan Patni	15	Door to Door meet with potential Restaurant Entrepreneur
65.	15/05/2026	Kotabagh, Block office	16	Provided an overview of the MUY scheme, conducted need assessment for livelihood trainings (candle making, soap making, beautician), and discussed health and hygiene awareness with block staff for women and girls.

S. No.	Date	Location	No. of participants	Purpose of visit
66.	15/05/2026	Narsan	70	Organized block level workshop with the lakhpati didi to identify the potential CFA and deliver mobilization outreach.
67.	15/05/2026	Village – Hawalbag/ RSETI	06	Conducted EAP/EDP Session
68.	15/05/2026	Garur, Kaulag, Kausani	15	Attended a tea marketing meeting with NRLM team at Garur, with Sanjivani CLF, NRLM, and REAP teams, discussing marketing strategies and value chain development. Conducted product development training for BOD and CLF staff and visited Kaulag and Bhani Padiyar in Kausani to monitor homestay progress.
69.	16/05/2026	Chopta	12	- Conducted an outreach program and created project awareness. - Collected offline CFA forms.
70.	16/05/2026	Pati Block Office	39	Conducted EAP/EDP session.
71.	16/05/2026	Salimpur - bahadrad	21	Conducted outreach activities with the community organization, engaging members of Bandhan CLF.
72.	16/05/2026	Village- Sirsauda, Block- Lamgara	20	Conducted EAP/EDP Session
73.	17/05/2026	Bahadrabaad (kota muradnagar)	10	Organized a CLF-level meeting with members of Nari Ekta CLF, identified potential CFAs, and delivered necessary services.
74.	18/05/2026	Bhairwa Chauk	4	Conducted door-to-door interactions with entrepreneurs running restaurants and general stores.
75.	18/05/2026	Bungakhayali	16	Door to Door service delivery
76.	18/05/2026	Narendranagar Block, Khadi	35	Assisted in delivering MUY orientation and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
77.	18/05/2026	Kalika Dharchula	12	Conducted a meeting with REAP and NRLM block staff, introduced new MUY staff, and provided orientation on the MUY scheme.
78.	18/05/2026	Asho, Rethal, Kakote	30	Visited Vikas Bhawan to submit official documents, followed by a visit to Kapkot Block where a block-level workshop was conducted at Village Asho. During the session, 30 CFAs were completed, 2 MSY loan proposals were prepared, and 3 Udyam registrations were facilitated.
79.	19/05/2026	Barakot, Bapru	19	Conducted EAP/EDP.
80.	19/05/2026	Kohlidhek	15	Conducted an awareness meeting with SHG members.
81.	19/05/2026	Block – Okhalkanda Village – Dalkanya patlot Venue – Reap clf office Dalkanya	32	- Provided an overview of the MUY scheme, completed CFAs, and identified potential incubatees. - Prepared MSME registrations and delivered business modules. - Offered support in packaging, labeling, and new product development, including honey.
82.	19/05/2026	Gothi Dharchula	25	- Conducted a meeting with REAP and NRLM block staff, introducing new MUY staff and providing orientation on the MUY scheme. - Interacted with SHG members and conducted a CLF-level meeting.

S. No.	Date	Location	No. of participants	Purpose of visit
83.	19/05/2026	Dugadda	32	Conducted block level workshop
84.	20/05/2026	Barakot Main Market	9	Conducted door-to-door interactions with entrepreneurs running restaurants, general stores, and masala (spice) businesses.
85.	20/05/2026	Baram Dharchula	10	- Conducted discussions with SHG members on premium packaging. - Completed product registration on the “My Store” online platform.
86.	20/05/2026	Lohajang & Mundoli	10	Assisted in delivering MUY orientation and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
87.	20/05/2026	Khadar -laksar	12	Organized CLF-level activities to identify potential CFAs and deliver required services.
88.	20/05/2026	RSETI, Bageshwar	21	Conducted an Entrepreneurship Development Programme (EDP) session at the RSETI office for participants undergoing jute bag-making training.
89.	21/05/2026	Pati	20	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
90.	21/05/2026	Chaumel	8	Conducted door-to-door interactions with SHG members, general store owners, cosmetic vendors, and Dona Pattal entrepreneurs.
91.	21/05/2026	Block – Haldwani Location Kusumkhera	2	Conducted a meeting focused on strengthening market linkages.
92.	21/05/2026	Satbunga, Ramgarh	31	Provided an overview of the scheme and conducted a convergence session with the RSETI team to identify training needs for livelihood interventions such as candle making, soap making, and beautician services.
93.	21/05/2026	Spoke centre	30	Delivered an entrepreneurship development session for the participants.
94.	22/05/2026	Champawat Block Office	19	Conducted workshop
95.	22/05/2026	Rampur, Guljarpur banki puranpur, (Kotabag)	27	Provided an overview of the scheme and conducted a convergence session with the RSETI team, focusing on identifying training needs for livelihood interventions such as candle making, soap making, and agri-based products.
96.	22/05/2026	Vikas bhawan, Dobha	20	Visited Vikas Bhawan and met with the PD Ma'am to review the current quarter's progress. Subsequently, visited Village Dobha to deliver an EDP session for JSS stitching trainees and completed 20 CFAs.
97.	23/05/2026	Bigrakot	15	Conducted an awareness meeting with SHG members.
98.	23/05/2026	Betalghat, Ratighat, Growth center Garampani	28	Conducted a convergence meeting with SUDHA and NRLM entrepreneurs, focusing on packaging, labeling, market linkages, and business registration.
99.	23/05/2026	Chandra nagar, Ramnagar	23	- Provided an overview of the scheme, its delivery mechanism, and service delivery process. - Discussed convergence loan schemes and conducted a packaging session to enhance the presentation of local products for better market supply.
100.	23/05/2026	Dugadda	25	Conducted block level workshop

S. No.	Date	Location	No. of participants	Purpose of visit
101.	23/05/2026	Garampani	55	Conducted an EAP session on processing, packaging, labeling, quality, and marketing through the community-based organization SUDHA.
102.	23/05/2026	Garur, Kausani	25	Attended a block-level workshop for REAP SHG and CLF members and completed 25 CFAs. Participated in a workshop for NRLM cadres, followed by a visit to Kausani where documentation for homestay registration was completed with participants.
103.	25/05/2026	Kimtoli	15	Held meeting with CLF staff and door to door Service delivery
104.	25/05/2026	Dada Bisht, Dungra sethi	12	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
105.	25/05/2026	Thauldhar Block, Tehri Garhwal	39	Assisted in conducting orientation sessions on MUY and facilitated support for obtaining FSSAI licenses, MSME registration, and completion of CFA forms.
106.	25/05/2026	Block – Betalghat Venue- Block meeting hall	43	- Conducted a convergence meeting with SEHGAL Foundation and NRLM entrepreneurs focusing on packaging, labeling, market linkages, and business registration. - Additionally, held a meeting with KVK Jyoli to discuss agri-inputs and vermicompost-based livelihood opportunities.
107.	25/5/2026	Galati Dharchula	5	Visited the local entrepreneur's unit, conducted an on-site assessment, and provided support related to legal compliance requirements.
108.	25.05.2026	Badamwala, Dehradun	26	Participated in a workshop at ETC Shankarapur and briefed participants on MUY and its activities.
109.	26/05/2026	Jabukathal	15	- Discussion with SHG members regarding premium packaging. - Registration of Products on online platform Mystore
110.	26/05/2026	Lohaghat	19	Conducted EDP workshop.
111.	26/05/2026	Lohaghat block office	23	Conducted meetings at various levels including REAP, FPO, District, Block, CLF, and BOD.
112.	26/05/2026	Gadgu,	05	- Filled both offline and online CFA processes. - Conducted project-related awareness activities at field level. - Identified incubatees for the Convergence and REAP Enterprise Scheme.
113.	26/05/2026	Block – Bhimtal Location Jyoli village	13	Conducted a technical session on packaging, labeling, and branding for honey product development, along with capacity building on establishing online market linkages.
114.	26/05/2026	Jaiharikhal	22	Conducted block level workshop
115.	26/05/2026	DIC Almora & REAP Office	-	- Submitted required documents to DIC for the MSY 2.0 loan process. - Met with the DPM to discuss convergence planning with REAP.
116.	26/05/2026	Sabhawala, Dehradun	29	Conducted an awareness workshop on MUY at Sabhawala for SHG members.
117.	27/05/2026	Devidhura	2	Conducted a field visit to Devidhura Trust, captured photographs, and arranged necessary documents for listing on MMT and Booking.com.

S. No.	Date	Location	No. of participants	Purpose of visit
118.	27/05/2026	Chaudirai	15	Assisted in delivering MUY orientation sessions and facilitated support for FSSAI licensing, MSME registration, and completion of CFA forms.
119.	27/05/2026	Dhaun Choki	13	Door to Door
120.	27/05/2026	Uniyana	07	- Filled offline and online CFA processes. - Conducted project awareness activities at the field level. - Identified suitable incubatees for the Convergence and REAP Enterprise Scheme.
121.	27/05/2026	Kothera	12	- Held discussions with SHG members on packaging practices. - Completed registration of products on the “My Store” online platform.
122.	27/05/2026	Ekeshwar	13	Conducted block level workshop
123.	27/05/2026	Village – Baldhauti, Block-Hawalbag	-	Attended Chief Minister's Programme on SDG.
124.	27/05/2026	Kasardevi, Block-Hawalbag	03	Discussion on business collaboration and initiatives to strengthen market linkages.
125.	28/05/2026	Jaal Malla, Diyukhi, Sinyansugarh	10	- Filled offline and online CFA processes. - Conducted project awareness activities at the field level. - Identified suitable incubatees for the Convergence and REAP Enterprise Scheme.
126.	29/05/2026	Badsi, Chinyalisaur	14	Project Outreach, Mobilization and Filling of CFA.
127.	29/05/2026	Kholu	05	- Filled both offline and online CFA processes. - Conducted project-related awareness activities at field level. - Identified incubatees for the Convergence and REAP Enterprise Scheme.
128.	29/05/2026	Block office Kotabagh, Gintigaon (FPO)	22	- Provided an overview of various schemes and discussed government subsidy programs such as PMFME, MSY 2.0, and CCL. - Facilitated linkage of previous phase incubatee Babita Pant's herbal products (Pooja dhoop and mosquito repellent dhoop) with the Hills Organic brand and shared product samples. - conducted meetings with REAP staff, BDO, NRLM staff, and PRPs regarding bulk supply of local products (pulses, etc.), with an MoU planned for the upcoming meeting.
129.	29/05/2026	Gangolihaat	28	- Held discussions with SHG members on premium packaging. - Registered products on the “My Store” online platform.
130.	29/05/2026	Pauri	27	Conducted EDP session.
131.	29/05/2026	Bhori-roorkee	18	Organized a CLF-level meeting with members, identified potential CFAs, and delivered required services.
132.	29/05/2026	Block-Lamgara	15	Mobilized potential entrepreneurs and conducted a brief orientation on the MUY, highlighting its support for rural entrepreneurship.
133.	29/05/2026	Roorkee-block office	12	Engaged with the community organization and delivered services to SHG members at the block office.

S. No.	Date	Location	No. of participants	Purpose of visit
134.	29/05/2026	Village - Dotiyal Gaon & Basoli, Block- Takula	25	Mobilized potential entrepreneurs and provided a brief orientation on MUY and its support for promoting rural entrepreneurship.
135.	30/05/2026	Nala	10	- Filled both offline and online CFA processes. - Conducted project awareness activities at the field level. - Identified incubatees for the Conversance and REAP Enterprise Scheme.
136.	30/05/2026	Berinag	14	- Held discussions with SHG members on premium packaging. - Registered products on the "My Store" online platform.
137.	30/05/2026	Block Office, Haldwani	9	Meeting conducted with NRLM staff and all PRPs, where discussions were held on coordination during awareness sessions and target setting.
138.	30/05/2026	Pokhra	25	Conducted block level workshop
139.	30/05/2026	Spoke Centre	30	Collaborated with RSETI to deliver an entrepreneurship development session for participants engaged in candle making.
140.	30/05/2026	Pajiti Lani, Dehradun	70	Conducted an awareness-cum-orientation programme for SHG members, providing detailed insights on MUY, including its application process and entrepreneurial opportunities.
141.	30/05/2026	Garampani	20	Conducted an EAP session on Processing, Packaging, Labeling, Quality, and Marketing through the community-based organization SUDHA.
142.	31/05/2026	Chaumasi	11	- Filled both offline and online CFA forms. - Conducted project awareness activities at the field level. - Identified incubatees for the Conversance and REAP Enterprise Scheme.
143.	June 2026	Uttarkashi	200+	Conducted field outreach across Gram Panchayats of Uttarkashi district to create awareness, mobilize potential entrepreneurs, assess business opportunities, and provide guidance to beneficiaries.
144.	01/06/2026	Sahaspur	50	Participated in a block-level workshop at Sahaspur and disseminated information on the Mukhyamantri Udyamshala Yojana to NRLM stakeholders and SHG members.
145.	02/06/2026	Dunda	19	Attended a coordination meeting at Dunda Block with BMM, NRLM, REAP, and CLF staff to share MUY-RBI project updates, discuss convergence strategies, and identify potential beneficiaries.
146.	02/06/2026	Dunda	19	Attended a coordination meeting at Dunda Block with BMM, NRLM, REAP, and CLF staff to discuss project convergence and beneficiary identification under MUY-RBI.
147.	02/06/2026	Roorkee	4	Provided legal licensing and mentorship support to bakery unit members.
148.	02/06/2026	Bhagwanpur	42	Conducted a block-level workshop and facilitated enterprise support services.
149.	02/06/2026	Kalsi	29	Participated in a block-level workshop at Kalsi and facilitated CFA submissions and MSME registrations while promoting the Mukhyamantri Udyamshala Yojana.

S. No.	Date	Location	No. of participants	Purpose of visit
150.	02/06/2026	Kathgariya	12	Undertook a field visit with incubatees and coordinated with Sewalay NGO and RSETI to strengthen support for handicraft and handloom entrepreneurs.
151.	02/06/2026	RBI Office- Champawat Block	32	Participated in a REAP workshop on morality and governance for project coordination and capacity building.
152.	02/06/2026	Suyalkhark	16	Conducted a MUY awareness workshop with SHG members and facilitated 16 CFA applications.
153.	02/06/2026	Mudiyani & Chaukuni	19	Organized an awareness session on MUY services with SHG members and facilitated 19 CFA applications.
154.	02/06/2026	Deoprayag	69	Attended the AGM meeting of Chandrabadani CLF
155.	03/06/2026	DIC, Kotdwar	118	Participated in a stakeholder interaction programme with entrepreneurs, MSMEs, banking representatives, DIC officials, and DGFT officials.
156.	03/06/2026	Dalkanya Okhalkanda	42	Conducted a MUY awareness session, facilitated CFA applications, identified potential incubatees, supported MSME registration, and delivered business development modules.
157.	03/06/2026	Gadkot	15	Conducted a community awareness workshop on MUY and facilitated 15 CFA applications.
158.	03/06/2026	Block office Champawat & Dhakna	5	Undertook door-to-door outreach to promote MUY services and facilitated CFA registration among SHG members.
159.	03/06/2026	Ekeshwar	13	Conducted a block-level workshop to promote MUY and entrepreneurship opportunities.
160.	03/06/2026	Veterinary Department and RSETI, Bageshwar	20	Visited the Veterinary Department to explore schemes for incubatees, interacted with RSETI trainees at RSETI Bageshwar, and attended the block staff meeting chaired by the BDO.
161.	04/06/2026	Sericulture Department	05	Visited the Sericulture Department to understand its schemes, farms, and production units; discussed linkage opportunities for MUY incubatees with sericulture-based enterprises and proposed convergence training in Faltaniya and Chami Querrali villages.
162.	04/06/2026	Jangalchatti & Kheti	04	Provided MUY orientation and facilitated FSSAI licensing, MSME registration, and CFA application support for prospective entrepreneurs.
163.	04/06/2026	Jangalchatti & Kheti	04	Provided MUY orientation and facilitated FSSAI licensing, MSME registration, and CFA application support.
164.	04/06/2026	Ramgarh (Gahana)	39	Provided awareness on MUY, identified potential entrepreneurs, and delivered business development guidance.
165.	04/06/2026	RBI Office- Birgul	9	Met potential entrepreneurs and verified REAP-supported enterprises for project convergence and support.
166.	04/06/2026	Laluapani	13	Conducted an awareness session on MSME, FSSAI, and enterprise development for SHG members and facilitated CFA applications.
167.	05/06/2026	Kotdwar	26	Interacted with aspiring and existing entrepreneurs to provide guidance on enterprise development and scheme benefits.
168.	05/06/2026	Bhagwanpur road	62	Conducted a village-level MUY awareness session and facilitated CFA filing and MSME registration support.

S. No.	Date	Location	No. of participants	Purpose of visit
169.	05/06/2026	Myani, Jaunpur, Tehri	70	Participated in and conducted Awareness session on MUY during the AGM meeting in Jaunpur Block of Tehri district conducted by REAP and NRLM.
170.	05/06/2026	Gangnaula	15	Organized a MUY awareness workshop with SHG members and supported 15 CFA registrations.
171.	05/06/2026	Amori	15	Conducted an awareness and mobilization programme on MUY services and entrepreneur development.
172.	06/06/2026	Markham Grant, Doiwala	44	Conducted an awareness-cum-orientation programme for SHG members on MUY, entrepreneurship opportunities, and the application process.
173.	06/06/2026	Kotabagh amgarhi	70	Organized an entrepreneur mobilization programme focusing on CFA applications and enterprise development services.
174.	06/06/2026	RBI Office- Barakot - Santola	4	Visited and verified potential entrepreneurs and REAP enterprises for further project support.
175.	06/06/2026	Khark	15	Created awareness on MSY, MSME, and Artisan Card benefits among entrepreneurs and SHG members while facilitating CFA applications.
176.	06/06/2026	Dwarikhal	17	Conducted a block-level workshop on entrepreneurship promotion and beneficiary mobilisation.
177.	06/06/2026	Kirtinagar, Jaunpur & Deoprayag	100	Attended AGM meetings of CLFs across three blocks.
178.	6/06/2026	Karmi, Dhur, U niya, Wachham, Khati and Kapkote	30	Attended the Prerna CLF cluster-level workshop at Dhur, facilitated 20 offline CFA forms, and monitored a PMFME-supported bakery unit established by an incubatee.
179.	08/06/2026	Roorkee	7	Provided legal licensing and compliance support to entrepreneurs.
180.	08/06/2026	Chakrata	44	Participated in a block-level workshop at Kalsi to promote MUY and strengthen stakeholder engagement.
181.	08/06/2026	Simalkha, saungav Betalghat	27	Organized a MUY orientation programme covering CFA facilitation, incubatee identification, MSME support, and entrepreneurship development.
182.	08/06/2026	Haldwani Haripur jaman singh, DIC	9	Conducted MUY awareness activities, facilitated CFA and MSME support, and coordinated with DIC officials regarding MSY loan linkage.
183.	08/06/2026	Lohaghat, Kaligaon	15	Coordinated with CLF staff at the block level and conducted MUY awareness and CFA facilitation activities with SHG members.
184.	08/06/2026	Kholasunar & Jantola	16	Undertook a joint field visit with REAP staff and conducted MUY awareness sessions in Kholasunar and Jantola villages, facilitating CFA applications.
185.	08/06/2026	Pauri	25	Conducted a block-level workshop focusing on MUY awareness and entrepreneur outreach.
186.	08/06/2026	Manigu	11	Prepared MSME registrations, completed offline and online CFA forms, conducted field-level project awareness activities, and identified incubatees for Convergence and REAP Enterprise Schemes.
187.	08/06/2026	Mankote, Kanda, thala,	9	Conducted meetings with entrepreneurs to assess service and enterprise expansion needs, facilitated 7 CFA forms and 1 FSSAI application,

S. No.	Date	Location	No. of participants	Purpose of visit
		Kameridevi and Berinag		engaged with Avani NGO on handicraft production processes, and assisted in preparing 2 Artisan Card applications with document collection.
188.	09/06/2026	Dunda	24	- Participated in a REAP training session at CMTC Dunda with CLF staff and BOD members from Mori Block; - Shared MUY-RBI project information, facilitated CFA applications, and discussed outreach and entrepreneur mobilization plans.
189.	09/06/2026	Dunda	24	Participated in a REAP training session at CMTC Dunda, shared project information, completed CFA applications, and discussed entrepreneur outreach and convergence activities.
190.	09/06/2026	Chopra Bhimtal	22	Participated in a convergence meeting with Agriculture and Rural Development Departments to explore support mechanisms for entrepreneurs.
191.	09/06/2026	Khalkadia	14	conducted an awareness workshop on MUY services with SHG members and facilitated 14 CFA applications.
192.	09/06/2026	Chaura Rajpura	12	Conducted an awareness workshop on MUY and its services with SHG members and facilitated 12 CFA applications.
193.	09/06/2026	Kaljikhali	19	Conducted a block-level workshop to strengthen stakeholder engagement and entrepreneur mobilisation.
194.	09/06/2026	Thalisain	23	Conducted a block-level workshop on entrepreneurship development and scheme convergence.
195.	09/06/2026	Jakhani, Thala, and Khantoli	38	Conducted NRLM SHG workshops and meetings with entrepreneurs and artisans, created awareness on MUY services, and facilitated 20 CFA forms, 18 offline CFA forms, and 12 Artisan Card applications.
196.	10/06/2026	Bhatwari	19	- Participated in a one-day orientation programme at Bhatwari Block with NRLM and REAP staff under the chairmanship of the BDO - Discussion conducted regarding entrepreneur identification, entrepreneurship development, stakeholder convergence, and facilitated CFA applications.
197.	10/06/2026	Village-Barsir, Jhakoli, Rudraprayag,	5	Follow-up visit to the Mahila Utthan Swayatt Sahkarita CLF-Spice Processing Unit and re-verify the comments and remarks mentioned in the CLF Study
198.	10/06/2026	Bhatwari	19	Participated in an orientation programme at Bhatwari Block focused on entrepreneur selection, enterprise development, and stakeholder convergence, while facilitating CFA applications.
199.	10/06/2026	Khairi Kalan, Doiwala	16	Conducted an awareness session on MUY features, eligibility criteria, and application procedures.
200.	10/06/2026	Chopra , basgav	19	Conducted a field-level MUY awareness session and provided CFA, MSME, and business development support to potential entrepreneurs.
201.	10/06/2026	Goli	15	Organized a MUY awareness session with SHG members and supported 15 CFA applications.
202.	10/06/2026	Amori	6	Met CLF staff and SHG members participated in a BOD meeting and facilitated 6 CFA applications.
203.	10/06/2026	Pauri	20	Conducted a block-level workshop to promote MUY and mobilize potential entrepreneurs.

S. No.	Date	Location	No. of participants	Purpose of visit
204.	10/06/2026	Gheti, Angyartoli	8	Facilitated meeting with incubatees in Village Gheti, assisted with FSSAI license applications and BMC preparation, identified a REAP-supported entrepreneur in Angyatoli, and prepared a bank proposal for enterprise establishment under the REAP grant.
205.	11/06/2026	VS IPL, Kotdwar	107	Conducted an Entrepreneurship Development Programme (EDP) for students to promote entrepreneurial awareness and self-employment opportunities under MUY.
206.	11/06/2026	Ramgarh(Nathuwakhan)	7	Participated in a cluster survey meeting at Nathuwakhan along with the REAP team as part of the state-assigned survey exercise.
207.	11/06/2026	Bironkhal	26	Conducted a block-level workshop focusing on MUY awareness and entrepreneur mobilization.
208.	9/06/2026 to 11/06/2026	Jaal talla	10	Prepared MSME registrations, completed offline and online CFA forms, conducted field-level project awareness activities, and identified incubatees for Convergence and REAP Enterprise Schemes.
209.	11/06/2026	Kapkot, and Falyati	7	Visited Kapkot and Falayati villages to meet prospective MSY loan beneficiaries, collected documents for MSY proposal preparation, and completed 5 Udyam Aadhaar registrations at the MUY office.
210.	12/06/2026	Thalisain	22	Organized a block-level workshop to disseminate information on entrepreneurship opportunities and government schemes.
211.	12/06/2026	Shankarpur, Sahaspur	43	Organized an orientation programme to promote entrepreneurship and motivate SHG members towards enterprise development.
212.	12/06/2026	Garjoli, khairna	13	Facilitated entrepreneur identification, CFA filing, MSME registration, and business module delivery under MUY.
213.	12/06/2026	Haldwani Ramnagar (Chilkiya)	10	Conducted a cluster survey in Chilkiya with the REAP team to assess enterprise opportunities and beneficiary coverage.
214.	13/06/2026	Ladpur, Raipur	70	Provided guidance on entrepreneurship opportunities and MUY application procedures during an awareness programme.
215.	14/06/2026	Narsan	10	Facilitated legal licensing support for enterprise formalization.
216.	15/06/2026	Govt/ Food Science Training Centre, Kotdwar	20	Interacted with newly registered food processing entrepreneurs and provided guidance on enterprise development and scheme support.
217.	15/06/2026	Kot Amori & Vikas Bhawan	10	Conducted a MUY awareness workshop with SHG members and supported 10 CFA applications.
218.	16/06/2026	DIC, Kotdwar	24	Provided guidance and support to MSY beneficiaries and aspiring entrepreneurs on enterprise development opportunities.
219.	16/06/2026	Badait, Devidhura	17	Organized an awareness programme on MUY services and facilitated 17 CFA applications.
220.	16/06/2026	Singda	13	Undertook door-to-door outreach with SHG members to promote MUY services and facilitated 13 CFA applications.
221.	16/06/2026	Dundar Bareth	15	Prepared MSME registrations, completed offline and online CFA forms, conducted field-level project awareness activities, and identified

S. No.	Date	Location	No. of participants	Purpose of visit
				incubatees for Convergence and REAP Enterprise Schemes.
222.	17/06/2026	Sherpur, Vikasnagar	22	Conducted an awareness session to encourage aspiring entrepreneurs and enhance scheme outreach.
223.	17/06/2026	Dalkanya	23	Organized a buyer-seller interaction and facilitated market linkage support through LOI finalization.
224.	17/06/2026	Karauli	15	Conducted a community awareness workshop on MUY and facilitated 15 CFA applications.
225.	17/06/2026	Kalakot (Gallagaon)	9	Organized a MUY awareness session with SHG members and supported 9 CFA applications.
226.	17/06/2026	Pauri	25	Conducted a block-level workshop to promote entrepreneurship and facilitate beneficiary outreach.
227.	17/06/2026	Jahknidhar	20	participated in AGM meetings organized by NRLM and REAP.
228.	17/06/2026	Block Kapkote office	8	Visited Kapkote Block Office to brief Kanalgard Ghati FPO BOD members on the PMFME scheme, prepared a proposal, and supported preparations for the district-level MUY workshop.
229.	18/06/2026	Shankarpur, Sahaspur	25	Facilitated awareness on MUY benefits, eligibility criteria, and enterprise support provisions.
230.	18/06/2026	Dhura	12	Interacted with SHG members and entrepreneurs to promote MSY, MSME, and Artisan Card benefits, and facilitated 12 CFA applications.
231.	18/06/2026	Tarigaon	8	Met SHG members and entrepreneurs to create awareness on MSY, MSME, and Artisan Card schemes and facilitated 8 CFA applications.
232.	18/06/2026	Nainidanda	30	Organized a block-level workshop for awareness generation and entrepreneur identification.
233.	18/06/2026	Barwa	15	Prepared MSME registrations, completed offline and online CFA forms, conducted field-level project awareness activities, and identified incubatees for Convergence and REAP Enterprise Schemes.
234.	19/06/2026	Nainidanda	22	Conducted a block-level workshop focusing on stakeholder engagement and scheme promotion.
235.	19/06/2026	Laldhag - bahadabad	8	Provided branding, marketing, and mentorship support to masala unit entrepreneurs.
236.	19/06/2026	Dudhli, Doiwala	36	Provided detailed orientation on Mukhyamantri Udyamshala Yojana and entrepreneurship development opportunities.
237.	19/06/2026	Ramgarh	13	Participated in a multipurpose departmental camp and provided an overview of the Mukhyamantri Udyamshala Yojana.
238.	20/06/2026	Kotabagh(Block k,Bhimpuri)	44	Conducted an awareness session during a departmental camp at Bhimpuri, facilitated CFA applications, and promoted MUY.
239.	20/06/2026	Sirtoli	10	Conducted awareness sessions on MSME and FSSAI registration with SHG members and facilitated 10 CFA applications.
240.	20/06/2026	RBI Office-Pati Block Office	2	Performed IPRP examination duty and interacted with two incubatees for project support.
241.	20/06/2026	Belkhet	9	Met SHG members to promote MSME and FSSAI registration and facilitated 9 CFA applications.
242.	20/06/2026	Rikhnikhali	15	Conducted a block-level workshop to strengthen entrepreneur mobilization and project outreach.

S. No.	Date	Location	No. of participants	Purpose of visit
243.	20/06/2026	Shastradhara Road, Raipur Block, Dehradun	5	Conducted a visit to Bandal Ghati CLF to review the inputs and findings mentioned in the REAP case study.
244.	22/06/2026	Brahmkhal	25	Participated in MCLF training organized by Himmotthan Society, where MUY-RBI project information was shared and discussions were held on entrepreneurship promotion and community-level convergence.
245.	22/06/2026	Brahmkhal	25	Participated in MCLF training to promote entrepreneurship opportunities and strengthen convergence with community institutions.
246.	22/06/2026	Majera, jogyani	21	Conducted a MUY orientation programme and supported entrepreneurs through CFA and MSME facilitation.
247.	22/06/2026	Maulidhar and Baldigwar, Kausani,	5	Visited Maulidhar and Baldigwar (Kausani) to engage with PMFME-interested participants, provided guidance on MUY services and PMFME formalities, and facilitated the completion of 3 offline CFA forms.
248.	23/06/2026	Dhanpura-bahadrabaad	8	Extended legal licensing and business compliance support.
249.	23/06/2026	Bithoriya	15	Provided CFA filing, MSME registration, and licensing support, and interacted with Khadi beauty parlour trainees regarding entrepreneurship opportunities.
250.	23/06/2026	RBI Office- Champawat Block	40	Participated in a workshop held at Champawat Block Auditorium.
251.	23/06/2026	Chhatoli	13	Interacted with SHG members and entrepreneurs to promote MSY, MSME, and Artisan Card schemes and facilitated 13 CFA applications.
252.	23/06/2026	Chhinigoth	13	Conducted a MUY awareness workshop with SHG members and facilitated 13 CFA applications.
253.	23/06/2026	Wajula, Angyartoli and Pandeyshal	21	Visited Wajula and Angartoli villages to interact with dairy enterprise beneficiaries and followed up with UGB Bank, Pandeyshal, regarding the loan status of a beneficiary.
254.	24/06/2026	Lohaghat	5	Met textile and bakery entrepreneurs and provided awareness on MSME, FSSAI, and Artisan Card benefits.
255.	24/06/2026	Anandpur Chandani (Banbasa)	11	Organized an awareness workshop on MUY services with SHG members and facilitated 11 CFA applications.
256.	25/06/2026	DIC Kotdwar	17	Interacted with MSY beneficiaries and aspiring entrepreneurs to provide guidance on business development and scheme benefits.
257.	25/06/2026	RBI Office- Barakot	8	Participated in a workshop on morality and governance at Barakot.
258.	25/06/2026	Mulakot	7	Interacted with kirana store, textile, and bakery entrepreneurs and promoted MSME, FSSAI, and Artisan Card registration.
259.	25/06/2026	Nayak goth Boragoth	17	Conducted an awareness workshop on MUY services with SHG members and facilitated 17 CFA applications.
260.	27/06/2026	ETC Haridwar	33	Conducted an entrepreneurship session during the DUY Startup Boot Camp organized by EDII.
261.	27/06/2026	Chaurakot	12	Met SHG members and entrepreneurs to promote MSY, MSME, and Artisan Card schemes and facilitated 12 CFA applications.

S. No.	Date	Location	No. of participants	Purpose of visit
262.	27/06/2026	Phagpur	11	Organized a MUY awareness workshop with SHG members and facilitated 11 CFA applications.
263.	28/06/2026	Jawadi	15	Prepared MSME registrations, completed offline and online CFA forms, conducted field-level project awareness activities, and identified incubatees for Convergence and REAP Enterprise Schemes.
264.	29/06/2026	Jasar and Manurda	10	Visited Jasar and Manurda villages to engage with PMFME-interested beneficiaries, created awareness about MUY services, collected required documents for PMFME proposal preparation, and assisted in CFA form completion and Udyam Aadhaar registration.





Figure: Images of field visits

14. Bootcamps and Marketing Drive

During Q1 FY 2026–27 (April–June 2026), focused efforts were undertaken to strengthen entrepreneur registration, enterprise formalization, digital onboarding, market linkages, and business promotion. Support was provided for GST, MSME/Udyam Registration, CFA submission, KYC completion, and Artisan Card applications, while entrepreneurs also received assistance in branding, logo development, product photography, packaging, and onboarding onto digital marketplaces such as Meesho, My Store, and ONDC. Through regular field visits, awareness campaigns, mentoring, and handholding support, incubatees and SHG entrepreneurs enhanced their market access, digital capabilities, and business growth prospects. These interventions contributed significantly to entrepreneur outreach, enterprise formalization, market integration, and sustainable livelihood development across the state.

S.No.	Date	District	Outcomes
1	02/04/2026 - 08/04/2026	RaniPokhari, Dehradun	- Conducted Awareness cum Boot Camp at RaniPokhari and supported participants with - CFA filled offline- 106 - MSME registrations- 117 - FSSAI - 2
2	13/04/2026	Dalanwala, Dehradun	Interacted with founder of Hillsome.com keeping incubatees products on Hillsome outlet without any charges.
3	16/04/2026	Guniyal Gaon and Sinola Gaon, Dehradun	Identified new entrepreneurs During the visit, interacted with Bee keeping entrepreneurs also visited at their farm's sites, they are facing challenges in processing and marketing of products.
4	17.04.2026	Shivpuri Village, Dehradun	Conducted outreach activity at Shivpuri Village, for SHG members.
5	20.04.2026	Thano, Bhogpur, Koti Maychak and Saura Saroli, Dehradun	Identified and conducted outreach activities for potential homestays.
6	22.04.2026, 23.04.2026	Shankarpur, Dehradun	Participated in the workshop held at ETC Shankarpur and also briefed the participants about MUY & its activities.
7	23.04.2026	Vikasnagar, Dehradun	2 CLF Visit at Vikasnagar Filled CFA-5, FSSAI - 1
8	24.04.2026	Raipur & Doiwala Block villages, Dehradun	Identified and outreach potential homestays.
9	27.04.2026	Motichur Haripur Kalan, Dehradun	Visited CLF office, Filled CFA- 17, MSME registration- 12, FSSAI-1

S.No.	Date	District	Outcomes
10	27.04.2026	Siron. Bhopgpur, Midhawala, Koti Mayachak, Kaluwala, Dehradun	Visited the identified potential homestays incubatees and delivered the required services. Guided the incubatees on managing platforms and onboarding processes on platforms such as MMT and Hotelzify.
11	28.04.2026	Motichur Haripur Kalan, Dehradun	Visited Motichur village, filled CFA-18, MSME registration-14
12	29.04.2026	Doiwala & Raipur Blocks, Dehradun	For outreached to homestays covered in Doiwala Block and Raipur Block & identified 4 potential homestays as the owners shared their challenges and support requirements.
13	02/05/2026	Jhabrawala, Dehradun	- Conducted Awareness cum Boot Camp at Jhabrawala and supported participants with: - CFA filled offline- 35 - MSME registrations- 38 - FSSAI - 3
14	04/05/2026	Uttarkashi	The MUY team in Uttarkashi took part in the district-level "Kaushalam" exhibition, organized at the District Institute of Education and Training (DIET), Barkot, where 10 inter colleges participated in collaboration with Udyam Learning Foundation.
15	04.05.2026	Kuthalgate, Bisht Gaon, Bhagwantpur, Salan Gaon, Sahaspur, Dehradun	Identified outreach activities conducted for potential homestays.
16	06.05.2026	Purukul Road, Kimadi Road, Sahaspur & Badasi Grant, Raipur	Identified outreach activities conducted for potential homestays.
17	08/05/2026	Uttarkashi	Vibrant Village of Jhala, training was imparted to the office bearers and members of the Harshil Rural Development Organization, associated with the Apple Food Processing Unit established by the Indian Army.
18	08.05.2026	Chandroti, Bhagwantpur Sahaspur Block, Dehradun	Identified and outreach potential homestays.
19	14.05.2026	Thewa Road, Raipur Block & Old Rajpur, Sahaspur	Identified outreach activities conducted for potential homestays.

S.No.	Date	District	Outcomes
20	18/05/2026- 20/05/2026	Kalika/ Gothi/ Baram Dharchula	- Conducted Awareness cum Boot Camp at Ranipokhari and supported participants with - MSME registrations- 25 - FSSAI – 4 - MSY Application- 8 - CFA filled - 40
21	25/05/26	Makku Math, Bhingi, Ukhimath, Mansoona, Raunlek, Rudraprayag	- Handholding support on operation of online app for home stay incubatee - Collect offline and online CFA - Conducted field level awareness
22	27/05/2026- 28/05/2026	Kalalghati, Kotdwara	Online Marketing in Mystore
23	28/05/2026	Balasaur Kotdwara	Online Marketing in Mystore
24	28/05/2026- 29/05/2026	Gadarpur, US Nagar	Products from 11 incubatees, including spices, luggage bags, Punjabi juttis, pickles, handmade jewelry, and honey, have been listed on the MEESHO platform.
25	19/06/2026	Tehri	- Generated 4 GST registrations for entrepreneurs. - Completed 3 logo designs and 3 on-site product photoshoots. - Facilitated 3 MSME registrations and 5 CFA applications through online platforms. - Submitted 2 additional product listings to My Store, currently awaiting approval. - Completed 2 KYC processes, collected product details, and submitted documents for approval by the My Store team.
26	20/06/2026	Tehri	- Generated 7 GST registrations for entrepreneurs. - Completed 7 logo designs and 7 on-site product photoshoots. - Facilitated 2 MSME registrations and 8 CFA applications through online platforms. - Submitted 5 additional product listings on My Store, currently awaiting approval.
27	18/06/2026 to 21/06/2026	Rudraprayag	- Provided handholding support to a Homestay incubatee on the use and operation of online applications/platforms. - Facilitated collection of online and offline CFA applications/ documents.
28	22/06/2026	Tehri	Conducted product photoshoots and image enhancement.

S.No.	Date	District	Outcomes
			- Collected enrollment/ONDC data from 12 incubatees. - Collected MSME data from 4 and CFA data from 3 entrepreneurs. - Visited Smridhi Growth Center and Pragati SHG to assess support requirements. - Collected Artisan Card documents from 12 artisans. - Held convergence discussions with DIC and line departments.
29	23/06/2026	Tehri	- Conducted on-site product photoshoots and logo design. - Collected enrollment/ONDC data from 7 incubatees. - Completed 3 Udyam registrations and collected documents from 4 applicants. - Collected 35 CFA applications. - Listed products of Mahila Shakti Bakery Unit and Himalayan Haat on online platforms. - Conducted an MUJ awareness meeting with 5 SHGs in Tator Village, Nainbagh. - Promoted rajma packaging and marketing among women farmers. - Facilitated market linkages with local shops for women entrepreneurs.
30	24/06/2026	Tehri	- Interacted with 6 new entrepreneurs; generated GST reference numbers, completed registrations, logo designs, and product photoshoots. - Visited an incubatee stall in Dhanaulty and provided guidance on product display, pricing, and market linkages. - Visited Smt. Kusumlata Dangwal (Chamba); advised on Meesho listing, packaging, branding, and recorded a testimonial. - Collected ONDC enrollment data from 7 incubatees. - Completed 2 Udyam registrations and collected documents for 2 FSSAI applications.
31	25/06/2026	Tehri	- Generated 5 GST enrollments. - Completed 4 logo designs and 4 on-site product photoshoots. - Processed 2 MSME registrations and collected documents for 10 additional MSME applications. - Collected 30 CFA application documents.

S.No.	Date	District	Outcomes
			Submitted 4 product listings on My Store, currently pending approval.
32	08/06/2026 & 27/06/2026	US Nagar	Listed products of 13 incubatees on the Meesho platform, including spices, luggage bags, Punjabi juttis, pickles, handmade jewellery, and honey, to enhance their online market presence and sales opportunities



Figure: Glimpse of Marketing drive and bootcamps

15. Additional Activities

i. MUY – Skill Development Department Outreach & Mobilization

Objective of Outreach Activity

- To engage potential beneficiaries from the Skill Department dataset
- To identify individuals interested in entrepreneurship
- To mobilize prospective incubatees under MUY
- To strengthen convergence across departments for enhanced impact

During the reporting period from 07 May 2026 to 22 May 2026, the MUY PMC team conducted a telephonic outreach campaign using the Skill Development & Employment Department database as part of departmental convergence efforts under the Mukhyamantri Udyamshala Yojana (MUY). The outreach covered Chamoli, Dehradun, Haridwar, Udham Singh Nagar, and Uttarkashi districts. Against the mapped database, a total of 7,563 calls were made, resulting in 1,392 valid interactions. The exercise identified 429 individuals interested in entrepreneurship, who were mobilized as potential incubatees under MUY. The campaign also highlighted key data quality challenges, including 4,352 duplicate/repeated records, 420 invalid numbers, 900 no-response cases, and 535 unreachable contacts. Analysis of interested beneficiaries indicated a predominant inclination towards the Agri-Allied sector (49%), followed by Others (40%), while participation in Food Processing, Handloom & Handicrafts, and Homestay sectors remained comparatively lower. Demographic analysis revealed that 86% of interested beneficiaries were male and 14% were female, indicating the need for greater women-focused mobilization efforts. The outreach demonstrated strong conversion performance, with approximately 31% of valid contacts expressing entrepreneurial interest, while also underscoring the importance of data cleansing, follow-up mechanisms, and multi-channel engagement strategies to improve outreach efficiency and beneficiary conversion under MUY.

Date	No. of Calls	No. of valid calls	No of invalid calls	Repeated Numbers	No response	Interested in Entrepreneurship	Switched off / No incoming calls
07/05/2026	128	30	5	54	26	9	13
11/05/2026	780	170	37	416	91	59	66
12/05/2026	451	96	17	261	55	28	22
13/05/2026	697	173	33	368	84	50	39
14/05/2026	574	123	20	312	90	36	29
15/05/2026	535	135	24	260	83	41	33
18/05/2026	600	55	143	250	72	17	80
19/05/2026	670	103	17	473	69	34	44
20/05/2026	1029	140	70	659	73	44	87
21/05/2026	1100	197	25	677	130	63	71
22/05/2026	999	170	29	622	127	48	51
Total	7563	1392	420	4352	900	429	535

ii.Participation in Export Promotion Workshop and Inauguration of Export Help Desk

Date: 03/06/2026, **Location:** DIC Kotdwar, Uttarakhand

The MUY-RBI team participated in an Export Promotion Workshop organized by the District Industries Centre Kotdwar to enhance awareness and capacity among local entrepreneurs and MSMEs regarding export opportunities and procedures. The session was graced by Deputy Director General, and Directorate General of Foreign Trade, who provided a comprehensive overview of DGFT, its services, and its role in facilitating India's export ecosystem.

The workshop covered key topics including export opportunities in global markets, current export policies and government schemes, export procedures and documentation requirements, financial assistance available for exporters, and expert guidance on addressing challenges in international trade. Participants received practical insights into export readiness and market expansion strategies.

A major highlight of the event was the inauguration of an Export Help Desk at DIC Kotdwar by the Directorate General of Foreign Trade. The Help Desk will serve as a dedicated support platform for local entrepreneurs seeking assistance with export-related documentation, compliance requirements, and procedural guidance.

The workshop was attended by General Manager, DIC Kotdwar, Manager, DIC Kotdwar, General Managers from HDFC Bank, representatives from the industrial fraternity, and officials from various departments. A total of 118 participants attended the workshop, including 63 old and new MUY-RBI incubatees. The interactive sessions encouraged active participation and direct engagement with experts, making the workshop a valuable learning opportunity for aspiring exporters and entrepreneurs.



Figure: Glimpse of DGFT event at Kotdwar

iii.Collaboration with IIM Kashipur

As part of the Additional Support Services under the Mukhyamantri Udyamshala Yojana (MUY), the MUY Technical Team developed a dedicated Management Information System (MIS) and online application platform for the Business & Handholding Unit for Livelihood Incubation (BHULI) Programme being

implemented by IIM Kashipur. The digital platform has been designed to systematically capture and assess information on rural enterprises and entrepreneurship ecosystems across Uttarakhand, enabling comprehensive profiling of enterprises at different stages of growth and maturity.

The MIS and online application system facilitate the collection of enterprise-level data from Self-Help Groups (SHGs), Cluster Level Federations (CLFs), Community-Based Organizations (CBOs), Farmer Producer Organizations (FPOs), and individual rural enterprises. The platform supports the identification and evaluation of high-potential enterprises operating in key sectors such as livestock, forest and herbal products, handloom and handicrafts, agro and food processing, and eco-tourism.

Based on the assessment and selection process, the BHULI Programme aims to provide incubation, handholding, and financial support to 150 selected rural enterprises, SHGs, CLFs, CBOs, and FPOs. The digital solution developed by the MUY team is expected to streamline the application, screening, monitoring, and reporting processes, thereby strengthening data-driven decision-making and enhancing the effectiveness of enterprise promotion and livelihood development initiatives in rural Uttarakhand.

In addition to the above mentioned activities, district teams undertaken various initiatives and the details are provided in the table below;


S.No	Date	District	Remark	Images
1.	15/04/2026	Bageshwar	Arrangement of Launching Kausani Tea event	

S.No	Date	District	Remark	Images
2.	27/04/2026, 28/04/2026 and 29/04/2026	Uttarkashi	RBI-MUY Uttarkashi, in collaboration with Plan India, conducted an Entrepreneurship Development Training Programme across Dunda, Bhatwari, and Joshiyara (Uttarkashi)/ The programme saw participation from the District Industries Department (AM), RSETI Coordinator, and approximately 122 potential entrepreneurs/ Key Highlights: • Orientation on Mukhyamantri Udyamshala Yojana (Rural Business Incubator) • Basics of entrepreneurship and its importance • Guidance on business registration processes (Udyam, FSSAI, UTDB, Artisan Card, etc/) • Overview of government schemes, benefits, and available support services	  

S.No	Date	District	Remark	Images
3.	June/2026	Nainital	Survey conducted in the Ramgarh Cluster under “Swabhiman Swayatt Sehkarita” The survey report was compiled and submitted.	
4.	June/2026	Nainital	Supported NRLM SHG members in soil testing report, along with this supported SHG Members in business formalization	
5.	02/06/2026	US Nagar	Conducted a field visit to the Shiv Shakti Group Outlet and Shubh Labh Cluster, Gadarpur , to explore procurement opportunities for incense sticks and cow-dung products and discussed market linkage support with CLF, REAP, and Block officials.	
6.	03/06/2026	Dehradun	Conducted an EDP at DDUGKY Centre, Mayadevi University, Dehradun, covering entrepreneurship development, business planning, financial assistance, market opportunities, risk management, and the importance of	

S.No	Date	District	Remark	Images
			entrepreneurship. A total of 57 students participated in the programme.	
7.	4/06/2026	Bageshwar	Visited the Sericulture Department to explore scheme convergence opportunities, understand production processes, and discuss linking MUY incubatees with sericulture-based enterprises, including proposed training in Faltaniya and Chami Querrali villages.	
8.	05/06/2026	Dehradun	Conducted an EDP at DDUGKY Centre, Shyampur, Rishikesh, covering entrepreneurship development, business planning, financial assistance, market opportunities, and risk management. A total of 59 students participated in the programme.	
9.	8/06/2026	Bageshwar	Met with Avani NGO to understand handicraft production processes, facilitated 2 Artisan Card applications, collected beneficiary documents, and discussed technical support and technology transfer for incubatees.	

S.No	Date	District	Remark	Images
10.	09/06/2026 To 10/06/2026	Rudraprayag	As per the instruction of state team follow-up visit conducted on 9 to 10 June 26 at Mashala growth Center Mahila Utthan CLF Jakholi and re-verify the comments and remarks mentioned in the CLF Study.	
11.	12/06/2026	Uttarkashi	Presented MUY achievements and concept note during the district visit of Hon'ble Minister Shri Saurabh Bahuguna Ji on 12 years of the Central Government; facilitated display of a MUY-supported CLF enterprise stall.	
12.	12/06/2026	Nainital	Conducted a survey of the Ramnagar Cluster ("Disha Mahila Cluster") and submitted the survey report for further review and planning.	
13.	13/06/2026	Haridwar	Prepared a consolidated presentation for the DISHA meeting as per the directions of the Project Director.	

S.No	Date	District	Remark	Images
14.	14/06/2026	Bageshwar	Visited Vikas Bhawan and participated in the “Sarkar Ke 12 Saal Bemisal” programme, supporting event coordination and necessary arrangements.	
15.	17/06/2026	Nainital	LOI between NRLM CLF and MUY entrepreneurs of Block- Okhalkanda.	
16.	17/06/2026	Champawat	As per APD's directions, Champawat local products were onboard on the Hillkart App.	
17.	18/06/2026	Nainital	Meeting held with Khadi officials and the RSETI team, followed by discussions with DIC staff regarding training opportunities for incubates and facilitation of further support services such as MSME schemes, MSY, PMEGP, and other livelihood promotion initiatives.	

S.No	Date	District	Remark	Images
18.	20/06/2026	Haridwar	Attended the review meeting chaired by Hon'ble Rural Development Minister Shri Bharat Singh Choudhary Ji and presented the progress review of the Mukhyamantri Udyamshala Yojana (MUY)	
19.	23/06/2026	Dehradun	An Entrepreneurship Development Programme (EDP) was conducted at ETC Shankarpur, with the participation of 20 trainees from RSETI. The programme aimed to enhance their entrepreneurial knowledge and business skills.	
20.	24/06/2026	Uttarkashi	Participated in the review visit of the Secretary (Prabhari), where district schemes were reviewed, interactions were held with Lakhpatri Didis and entrepreneurs, and startup support fund cheques were distributed under the REAP project.	


S.No	Date	District	Remark	Images
21.	24/06/2026	Nainital	Incubatees Unit visit along with REAP Team.	
22.	29/06/2026	Dehradun	An Entrepreneurship Development Programme (EDP) was conducted at ETC Shankarpur, with the participation of 22 trainees from RSETI. The programme aimed to enhance their entrepreneurial knowledge and business skills.	

16. IT & MIS

The MIS has been strengthened through improved data flow and backend functionalities, enabling more accurate tracking of targets and achievements. New features such as the Attendance Module for district staff tracking and the Maker-Checker system for data validation have been introduced. Additionally, role-based access controls ensure secure data management, accountability, and efficient program monitoring.

a) Target Setting Module


Year 2 targets have been set up and designed and implemented a structured target allocation system/ Facilitating in defining the targets at State level and and systematically distributed to districts and individual staff members/ Monthly target configuration enabled for better tracking and performance monitoring/ It ensures alignment between overall program goals and ground level execution.



S.No	Deliverable	MIS entry label	State target
3	Number of Call for Applications Filed	Call for Application (CFA)	20000
4	Number of Incubators Disbursed	Unsubsidized Incubators	7500
17	FSMA Registration/Renewal	FSMA Registration/Renewal	750
18	Artisan Card	Artisan Card	250
27	Business Model Canvas (BMC)	Business Model Canvas (BMC)	4000
28	Business Formalisation	Business Formalisation	4000


b) Maker–Checker Workflow Module

The team developed a **maker-checker mechanism** to introduce validation and approval layers in MIS processes/ This will ensure data accuracy, reduce error/ The workflow will be including Data entry by “Maker” and Verification/approval by “Checker”




c) Deliverables Report Page (Main Progress Tracking)

The MUY team has developed a deliverable dashboard that provides management with a consolidated view of program performance against targets across State, Hub, Spoke, and Staff levels. The dashboard displays targets, achievements, and achievement percentages for each activity, supported by colour-coded indicators (Green: $\geq 90\%$, Yellow: 60–89%, Red: $<60\%$) for quick performance assessment. Users can filter data by month, quarter, district, and organizational level, access detailed achievement breakdowns by clicking on figures, and download reports in Excel format for reviews and decision-making.



d) GPS-Based Staff Attendance

The GPS-based staff attendance system was introduced to provide a simple, reliable method for tracking daily attendance along with real-time field locations. Since going live around 27 May, it enables staff—including hub admins, district personnel, and SPOCs—to mark attendance once per day through an easy three-step process: allowing location access, confirming their position on a map, and submitting the check-in. Each record securely captures timestamps, GPS coordinates, accuracy, and device details, while reminders are sent after 9 AM until attendance is completed. Users can also view their personal attendance history for the past 60 days, with Google Maps integration for location review. On the monitoring side, a state-level dashboard offers comprehensive reporting with filters for date, role, hub, district, and status, along with summaries of total attendance, presence, absences, and participation rates. The system also provides map-based visualizations of check-



in locations and allows Excel exports for review purposes. Overall, this solution eliminates manual registers, enhances transparency and accountability, and provides real-time visibility across districts.

e) Deliverables Dashboard (Program MIS)

The Deliverables Dashboard under the Program MIS serves as a unified platform to track targets against achievements across state, hub, and district levels, aligned with key MIS indicators. It features flexible filters for year, district, month, and custom date ranges, with targets automatically adjusting based on the selected timeframe. The dashboard pulls live data from the system, covering trainings, CFAs, activities, and more, and allows users to click on metrics for detailed drilldowns to identify contributors. By offering a clear and dynamic view of progress versus targets, the dashboard helps stakeholders quickly identify performance gaps and trends, ultimately making reporting and decision-making more efficient and informed.

f) REAP Convergence Tracking on MIS

The MUY team integrated REAP (Rural Entrepreneurship Acceleration Program) tracking into the MIS to ensure accurate recording, verification, and reporting of REAP-related support. Staff can capture REAP assistance details, including sector, funding amount, activity undertaken, and supporting documents, while SPOCs can review and approve entries. REAP data is maintained separately from other activities to avoid duplication and is automatically reflected in the Deliverables Report under indicators 8.1, 8.2, and 8.3, enabling accurate monthly performance tracking and reporting.

The Screenshot attached below:

S.No.	Hub	District	Farm		Non-farm		Total
			1 Lakh	3 Lakh	1 Lakh	3 Lakh	
1	Kumaon Region (Eastern Uttarakhand)	Almora	0/5	0/5	0/12	0/13	0/35
2	Garhwal Region (Western Uttarakhand)	Dehradun	0/5	0/5	0/21	12/19	12/50
3	Kumaon Region (Eastern Uttarakhand)	Bageshwar	0/5	0/5	0/7	0/8	0/25
4	Garhwal Region (Western Uttarakhand)	Haridwar	0/5	0/5	0/20	0/20	0/50
5	Kumaon Region (Eastern Uttarakhand)	Champawat	0/5	0/5	0/7	0/8	0/25
6	Garhwal Region (Western Uttarakhand)	Pauri Garhwal	0/5	0/5	1/20	1/20	2/50
7	Kumaon Region (Eastern Uttarakhand)	Nainital	0/5	0/5	0/20	0/20	0/50
8	Garhwal Region (Western Uttarakhand)	Tehri Garhwal	0/5	0/5	0/12	0/13	0/35
9	Kumaon Region (Eastern Uttarakhand)	Pithoragarh	0/5	0/5	0/12	0/13	0/35
10	Garhwal Region (Western Uttarakhand)	Rudrapur	0/5	0/5	0/7	0/8	0/25
11	Garhwal Region (Western Uttarakhand)	Chamoli	0/5	0/5	0/12	0/13	0/35
12	Kumaon Region (Eastern Uttarakhand)	Udham Singh Nagar	0/5	0/5	0/20	0/20	0/50
13	Garhwal Region (Western Uttarakhand)	Uttarkashi	0/5	0/5	0/12	1/13	1/35
Grand total (achievement / target)			0/65	0/65	1/182	14/188	15/500

g) MIS-Based Activity Tracking and Approval Workflow

The MUY team developed dedicated MIS data entry screens for key program activities to ensure that information is captured directly by the person responsible or team. Each activity-specific module is accessible only to the designated users, improving data accuracy and accountability. The team responsible enters the required details in the relevant module, after which the SPOC reviews and approves the submission before it is considered for reporting. Once approved, the data is automatically reflected in the Deliverables Report, ensuring timely and accurate performance tracking. In short, each activity is recorded

through a dedicated MIS screen, assigned to the appropriate team, and validated through an approval workflow before being counted in programme achievements.

Activity	Submitted By
Community organization visits	District Team
Lakhpatri technical trainings	District Team
Line department meetings	District Team
Stakeholder workshops & capacity building	State Team
Marketing partner outreach	State Team
Social media posts & branding	State Team
Pitch deck preparation & demo days	State Team
Business acceleration partner outreach	State Team

17. Project Risk Assessment and Mitigation Measures

The PMC team has identified the potential risks involved in achieving the annual project plan and followed the mitigation measures for the smooth implementation of the project with the support of SPMU-RD:

S.No.	Possible Risks and Limitations	Potential impact on the overall outcome (high/ medium/ low)	Risk Mitigation Plan
1	Identification and Field Mobilization of Lakhpatri Didis, Self-Help Group (SHGs), Cluster Level Federations (CLF), Livelihood cooperatives (LC) and other community-based organizations, for filling Calls for Applications	High	For Identification and Field mobilization of Lakhpatri Didi, Self-Help Group (SHGs), Cluster Level Federations (CLF), Livelihood Cooperatives (LCs) and other Community-Based Organizations, and filling the ' Call for Application ' support is required from REAP, NRLM and other line departments. To align the line departments and seeking support, the PMC team is conducting District Level orientation workshops across all districts regularly. Meanwhile, the PMC team is conducting block-level outreach activities based on the identification and mobilisation of SHGs, Lakhpatri Didis and

S.No.	Possible Risks and Limitations	Potential impact on the overall outcome (high/ medium/ low)	Risk Mitigation Plan
			Community Based Organisations by NRLM and other Line Departments to maximize the outreach and filling Call for Applications. Further, a real-time dashboard has been developed to monitor the status of 'call for applications' district wise. <i>Note: SPMU needs to ensure timely monitoring, review and issuing of the office orders to NRLM, line departments to achieve the targets.</i>
2	Organizing Events (buyer-seller meet, Gullak, and others)	High	Organizing events is dependent on timely coordination and vendor management from the client. The delay may result in non-availability of relevant stakeholders' participation in the event resulting in postponement or event cancellation despite PMC's efforts. <i>Note: SPMU needs to provide timely approvals of proposals. budget to ensure smooth delivery.</i>
3	Delivery of training and other services by the incubation centres	High	The Incubation process requires constant and continuous engagement, motivation, and interest by the entrepreneurs. Looking at the topography and the physical nature of the state, the scope of mobilization and delivery is a challenge. Furthermore, the residential facilities (physical infrastructure) are not available to conduct boot camps and short, long-term training at centres. The PMC team has adopted a hybrid mode of session delivery. Training modules, mentorship sessions, and other support services are delivered in both offline and online modes to ensure maximum participation by entrepreneurs. The physical training sessions at the incubation centres shall involve monetary compensation to the entrepreneurs. Any other challenges like extreme weather conditions, lockdowns, elections (model code of conduct), etc. which may restrict the team's

S.No.	Possible Risks and Limitations	Potential impact on the overall outcome (high/ medium/ low)	Risk Mitigation Plan
			movement in the field. In such situation the target shortfall shall be completed in the upcoming month. quarter. <i>Note: SPMU needs to provide timely approval of experts to ensure delivery. Also, approvals on monetary compensation for entrepreneurs coming to the incubation centres.</i>
4	Ensure Forward linkage support to incubatees	High	Timely onboarding and expectation mapping of one's business for forward linkages are correlated. Forward linkages support requires a photo. video shoot, preparation of the catalogue, meeting the legal obligations of one's business, certifications, readiness of the product, services, etc. Meanwhile, the roles of the PMC team are limited to identifying business partners, creating content for entrepreneurs, partners, MoU between Partners and SPMU, onboarding of incubatees on various partnering platforms, etc. These factors are not entirely in the control of the PMC team. The SPMU team needs to provide timely approval for the hiring of need-based experts, signing of partners' MoU.
5	Legal and regulatory compliances of incubatees as per the annual action plan	High	The PMC will facilitate in capacitating incubatees and creating awareness of the significance of legal and regulatory compliance of the incubates for their enterprises. However, the applications for these licenses and certification solely depends upon the incubatees' capacity and willingness to pay for the applicable statutory, government fees.
6	Monthly Quarterly/ Annual Targets	High	Although the targets are planned for each indicator, particularly in Legal and regulatory compliances, facilitating incubatees through Government Scheme Convergence, and also with REAP/ MRLM, Market linkages and Incubation support to Lakhpati Didis

S.No.	Possible Risks and Limitations	Potential impact on the overall outcome (high/ medium/ low)	Risk Mitigation Plan
			will be demand driven and may vary depending on the specific needs to the entrepreneurs. Any other challenges like extreme weather conditions, lockdowns, elections (model code of conduct), etc. which may restrict the team's movement in the field. In such situation the target shortfall shall be completed in the upcoming month/ quarter.
7	Supporting SHG members/ Lakhpati Didi	High	The PMC has been actively conducting block-level outreach activities aimed at engaging Self-Help Group (SHG) members, potential Lakhpati Didi candidates, and SHGs to build their entrepreneurial skills. Following these capacity-building sessions, a Call for Application (CFA) process is initiated, allowing interested members to apply and become part of the program. In addition to onboarding, PMC provides need-based service support, including assistance with legal compliances and licensing requirements. A key challenge in this process is the inability to accurately identify prospective Lakhpati Didis during initial outreach. To mitigate this, the PMC adopts the assumption that all engaged SHG members are potential Lakhpati Didis and extends program support accordingly. This inclusive approach ensures that no potential candidate is overlooked, enabling wider reach and impact. Through continuous capacity building, transparent application processes, and comprehensive service support, PMC strives to maximize participation and success among women entrepreneurs, while managing the inherent identification risks at the outreach stage.

Chief Development Officer, Haridwar Dr Lalit Narayan Mishra Inaugurated The Three-Day Cloud Kitchen Training Program At Mukhyamantri Udyamsala Yojana (RBI) Spoke Center

Haridwar (The Hawk): Chief Development Officer, Haridwar Dr. Lalit Narayan Mishra inaugurated a three-day Cloud Kitchen Training Program at Mukhyamantri Udyamsala Yojana (RBI) Spoke Center, Haridwar. The program aims to provide self-employment opportunities to women through Cloud Kitchen.

Project Director Nalinat Ghildiyal stated that the training program is being organized in collaboration with NRLM, MUY, RSETI and REAP. She congratulated all participants and informed that the Mukhyamantri Udyamsala Yojana team will provide services such as Udyam Registration, BMC, Food License, etc. during the training. Funds will also be arranged from mudra lone, MSY, CCL, CIF, and VO etc. The Chief Development Officer stated



that this initiative of the government will help women become self-reliant. He said that through Cloud Kitchen, people can start their business from home and earn a good income. The participants in this program will be trained on Cloud Kitchen operations, food safety, and marketing. After the training, participants will be helped to start their own Cloud Kitchen.

LDM Dinesh Kumar Gupta informed that the program is being organized under CSR activity. On this occasion, RSETI Director Shiv Kumar, District Suchna Officer Rati Lal Shah, District Program Manager REAP Project, Sanjay Saxena, AM Sales Amit Sharma, BPDE Rao Ashkar, Incubation Manager Yogendra Singh, from Mukhyamantri Udyamsala Yojana, other departments officers and employees were present.



कौसानी चाय को मिलेगी नई पहचान, पैकेजिंग का शुभारंभ



कौसानी चाय के लॉन्चिंग के दौरान कौसानी चाय के पैकेजिंग का शुभारंभ करने के दौरान।

जम्मू संसदसभा, श्रीनगर : जम्मू में कौसानी चाय को नया पहचान देने की दिशा में एक अग्रणी कदम उठाते हुए, जम्मू विकास निगम ने कौसानी चाय को एक नए पहचान का शुभारंभ किया। इस पहचान के तहत अब कौसानी चाय को एक नए पहचान के तहत पैकेजिंग का शुभारंभ किया जा रहा है।

जम्मू विकास निगम के अध्यक्ष डॉ. जे. के. कौसानी ने कहा कि कौसानी चाय को नया पहचान देने का उद्देश्य है। इससे कौसानी चाय को एक नए पहचान के तहत पैकेजिंग का शुभारंभ किया जा रहा है।

जम्मू विकास निगम के अध्यक्ष डॉ. जे. के. कौसानी ने कहा कि कौसानी चाय को नया पहचान देने का उद्देश्य है। इससे कौसानी चाय को एक नए पहचान के तहत पैकेजिंग का शुभारंभ किया जा रहा है।

क्लाउड किचन से बनेंगे आत्मनिर्भर

प्रशिक्षण

जम्मू संसदसभा, श्रीनगर : जम्मू में कौसानी चाय को नया पहचान देने की दिशा में एक अग्रणी कदम उठाते हुए, जम्मू विकास निगम ने कौसानी चाय को एक नए पहचान का शुभारंभ किया। इस पहचान के तहत अब कौसानी चाय को एक नए पहचान के तहत पैकेजिंग का शुभारंभ किया जा रहा है।

जम्मू विकास निगम के अध्यक्ष डॉ. जे. के. कौसानी ने कहा कि कौसानी चाय को नया पहचान देने का उद्देश्य है। इससे कौसानी चाय को एक नए पहचान के तहत पैकेजिंग का शुभारंभ किया जा रहा है।



क्लाउड किचन प्रशिक्षण कार्यक्रम के दौरान कौसानी चाय के पैकेजिंग का शुभारंभ करने के दौरान।

जम्मू विकास निगम के अध्यक्ष डॉ. जे. के. कौसानी ने कहा कि कौसानी चाय को नया पहचान देने का उद्देश्य है। इससे कौसानी चाय को एक नए पहचान के तहत पैकेजिंग का शुभारंभ किया जा रहा है।

प्रदेश के गांव-गांव पहुंचेगी 'सीएम उद्यमशाला योजना'

देहरादून, मुख्य संवाददाता। उत्तराखंड सरकार 'मुख्यमंत्री उद्यमशाला योजना' के माध्यम से ग्रामीण क्षेत्रों में रोजगार के नए अवसर खोलने जा रही है। बुधवार को सचिव धीराज गर्वाल ने योजना संचालन समिति की बैठक ली।

उन्होंने बताया कि योजना को गांव-गांव तक पहुंचाने के लिए देहरादून, पौड़ी, अल्मोड़ा, चम्पावत और रुद्रप्रयाग में चौपालें लगाई जाएंगी। वहां युवाओं को बिजनेस के मौकों और आवेदन की जानकारी दी जाएगी। बाकी जिलों में मोबाइल जागरूकता गाड़ियां

■ घर बैठे मिलेगा रोजगार, चौपाल-मोबाइल टीमों से मिलेगी आवेदन में मदद

(टीम) घर-घर जाकर लोगों को लाइव डेमो और ऑन-स्पॉट आवेदन सहायता प्रदान करेंगी।

योजना के तहत पर्यटन विभाग के सहयोग से स्वयं सहायता समूहों और क्लस्टरों को सामुदायिक पर्यटन मॉडल से जोड़ा जाएगा। इससे स्थानीय कारीगरी, पारंपरिक खान-पान, होमस्टे और ग्रामीण आतिथ्य के जरिए ग्रामीणों की आय बढ़ेगी।

सीडीओ ने दिए पारदर्शिता से कार्य करने के निर्देश

चंपावत। मुख्यमंत्री उद्यमशाला योजना के अंतर्गत विकास भवन सभागार चंपावत में आयोजित एक दिवसीय जिला स्तरीय कार्यशाला की अध्यक्षता कर रहे मुख्य विकास अधिकारी डा. जीएस खाती ने



उद्यमियों के व्यवसाय संचालन में आने वाली चुनौतियों को पहचान कर उनका समाधान किया जाए।

उन्होंने मार्केटिंग, ब्रांडिंग, पैकेजिंग एवं उत्पाद गुणवत्ता को सुदृढ़ करने के साथ आरबीआई, एनआरएलएम, रीप तथा विभिन्न रेखीय विभागों की योजनाओं का अधिकतम लाभ प्राप्त उद्यमियों तक पहुंचाने पर जोर दिया। कार्यक्रम में मुख्य कृषि अधिकारी धनपत कुमार, मुख्य पशु चिकित्सा अधिकारी डा. वसुधा गर्वाल, जिला अग्रणी बैंक प्रबंधक अमर सिंह, निदेशक आरसेटी, उद्यान विभाग के मोहित मखी, आरबीआई के विषय विशेषज्ञ विश्व दीपक, जिला उद्योग केंद्र की प्रबंधक सुमेधा पंत, रीप के जिला परियोजना प्रबंधक ममराज चौहान, एनआरएलएम के जिला विषय विशेषज्ञ कैलाश शर्मा, लॉलत प्रसाद आदि थे।

लक्ष्य, सेवाओं, जनपद में संचालित गतिविधियों, उपलब्धियों, परियोजना के भव्य स्वरूप, उद्यमिता विकास, लाभार्थी चयन एवं आवेदन प्रक्रिया तथा रेखीय विभागों एवं आरबीआई के मध्य समन्वय की आवश्यकता एवं महत्व पर स्लाइड शो के माध्यम से विस्तृत प्रस्तुतीकरण दिया गया। सहयोग उपलब्ध कराये जाना आवश्यक है। सहयोग परियोजना निदेशक डीआरडीए निदेशक विम्वी जोशी ने कहा कि

उद्यमशाला योजना ग्रामीण क्षेत्रों में अवसर सृजित करने की दिशा में एक महत्वपूर्ण पहल है, इसके लिए विभागों योजनाओं के साथ समन्वय व अभिरूपा करने हुए उद्यमियों को समयबद्ध मार्गदर्शन एवं तकनीकी सहयोग उपलब्ध कराये जाना आवश्यक है। सहयोग परियोजना निदेशक डीआरडीए निदेशक विम्वी जोशी ने कहा कि

मुख्यमंत्री उद्यमशाला योजना से बदलेगी ग्रामीण अर्थव्यवस्था: खाती

भास्कर समाचार सेवा

● डिजिटल मार्केटिंग से जुड़ेंगे स्थानीय उद्यमी

चंपावत। मुख्यमंत्री उद्यमशाला योजना के तहत विकास भवन सभागार में आयोजित एक दिवसीय जिलास्तरीय कार्यशाला में ग्रामीण क्षेत्रों में उद्यमिता और स्वरोजगार को बढ़ावा देने पर व्यापक मंथन किया गया। कार्यशाला की अध्यक्षता करते हुए मुख्य विकास अधिकारी डॉ. जीएस खाती ने महिला उद्यमियों की ऑनलाइन विपणन गतिविधियों की नियमित मॉनिटरिंग करने तथा रीप, एनआरएलएम और विभिन्न विभागों के समन्वय से क्लस्टर आधारित डिजिटल मार्केटिंग मॉडल विकसित करने के निर्देश दिए।

उन्होंने कहा कि पात्र लाभार्थियों के चयन में पूर्ण पारदर्शिता बरती जाए

तथा योजनाओं का लाभ वास्तविक जरूरतमंदों तक पहुंचाने के लिए धरातलीय स्तर पर प्रभावी क्रियान्वयन सुनिश्चित किया जाए। सीडीओ ने कहा कि स्वरोजगार आधारित योजनाएं ग्रामीण अर्थव्यवस्था को मजबूत करने का महत्वपूर्ण माध्यम हैं। कार्यक्रम में इन्क्यूबेशन मैनेजर पंकज बिष्ट एवं विषय विशेषज्ञ विश्व दीपक ने मुख्यमंत्री उद्यमशाला योजना के उद्देश्यों, उपलब्धियों, लाभार्थी चयन प्रक्रिया और उद्यमिता विकास की संभावनाओं पर विस्तृत प्रस्तुतीकरण दिया। उन्होंने विभागों और आरबीआई के बीच बेहतर समन्वय को योजना की सफलता के लिए आवश्यक बताया।

मुख्यमंत्री उद्यमशाला योजना पर कार्यशाला आयोजित: विभिन्न सेवाओं और चालू वित्तीय वर्ष के लक्ष्यों पर हुई चर्चा

बागेश्वर | 20/06/26



बागेश्वर के विकास भवन सभागार में शनिवार को मुख्यमंत्री उद्यमशाला योजना के अंतर्गत एक कार्यशाला का आयोजन किया गया। मुख्य विकास अधिकारी (सीडीओ) आरसी तिवारी की अध्यक्षता में हुई इस कार्यशाला में विभागीय अधिकारियों ने भाग लिया।

कार्यशाला में मुख्यमंत्री उद्यमशाला योजना के तहत प्रदान की जाने वाली विभिन्न सेवाओं और चालू वित्तीय वर्ष के लक्ष्यों पर विस्तार से चर्चा की गई। उपस्थित अधिकारियों ने



Kotdwar News द्वारा कराए जा रहे फ्री कुकिंग कोर्स के आवेदकों को कराया गया ट्रेनिंग सेंटर का विजिट

यंगसरा, जलजल गुप्ता आद भाजूए रह। मतदाता सूचा क आधार पर विवरण दर्ज यमा आद भाजूए रह।

स्वरोजगार : महिलाओं को किया जागरूक

उद्यमिता कार्यशाला में महिलाओं को दी सरकारी योजनाओं की जानकारी

संवाद न्यूज एजेंसी

चकराता। ग्रामीण क्षेत्रों में स्वरोजगार और उद्यमिता को बढ़ावा देने के उद्देश्य से सोमवार को विकास खंड सभागार में मुख्यमंत्री उद्यमशाला योजना के तहत एक दिवसीय जागरूकता कार्यशाला का आयोजन किया गया।

इस दौरान स्वयं सहायता समूहों की महिलाओं व स्थानीय उद्यमियों को योजना की विभिन्न सुविधाओं और लाभ की जानकारी दी गई। कार्यशाला को संबोधित करते हुए इनक्यूबेशन मैनेजर रतुड़ी ने बताया मुख्यमंत्री उद्यमशाला योजना के अंतर्गत स्वयं सहायता समूहों एवं एकल महिला उद्यमियों को व्यापार पंजीकरण, कोशल प्रशिक्षण, स्वरोजगार स्थापना, मार्केटिंग, लेबलिंग तथा पैकेजिंग जैसी सेवाएं निशुल्क उपलब्ध कराई जा रही हैं। उन्होंने प्रतिभागियों से योजना का लाभ

कार्यशाला में महिलाओं को योजना की जानकारी देती कलाक मिशन प्रबंधक। कोल : शिफा

उठाकर स्वरोजगार को दिशा में आगे बढ़ने का आह्वान किया। कार्यक्रम में उद्यमिता की सोच विकसित करने और स्थानीय संसाधनों पर आधारित व्यवसायों को बढ़ावा देने पर विशेष जोर दिया गया। साथ ही बताया गया कि आगामी दिनों में ल्यूणी, कवांसी, मिंडाल, लाखामंडल एवं अटाल

क्षेत्रों में बूट कैप आयोजित करके उद्यमियों को हैड हॉलिंगिंग सपोर्ट उपलब्ध कराया जाएगा। कार्यशाला की अध्यक्षता खंड विकास अधिकारी रणेश बिष्ट ने की। इस अवसर पर कनिष्ठ उपप्रमुख सुलोचना रावत, ब्लॉक मिशन मैनेजर डॉ. पूजा गौड़ आदि उपस्थित रहे।

19. MUY Team Structure

S.No.	Designation	Resource Name	District
1.	Team Leader	Govind Singh Dhami	State
2.	Brand Positioning, social media & Communication Expert	Amita Ghose	State
3.	Investment & Fund-Raising Expert	Gulshan Rohilla*	State
4.	Training & Capacity Building Expert	Aadil Ishrat	State
5.	IT/MIS Expert	Akash Shrivastav	State
6.	Support Consultant	Somyadip Ghatak	State
7.	Support Consultant	Manoj Kandpal	State
8.	Support Consultant	Ankur Rawat	State
9.	Forward Linkage and Market Intelligence Expert	Sanjna Mishra	State
10.	Divisional Incubation Manager	Arun Adhikari	Almora
11.	Business Planning & Development Expert	Hemant Bajetha	Almora
12.	Forward Linkages & Market Intelligence Expert	Rahul Semwal	Almora
13.	Outreach Coordinator	Harish Bhatt	Almora
14.	Outreach Coordinator	Nitesh Pant	Almora
15.	Outreach Coordinator	Pradeep Pandey	Almora
16.	Outreach Coordinator	Prakash Arya	Almora
17.	Data Support Consultant	Swati Sah	Almora
18.	Data Support Consultant	Pooja Patiyal	Almora
19.	Incubation Manager	Vinod Kumar	Bageshwar
20.	Business Planning & Development Expert	Dalip Kulegi	Bageshwar
21.	Business Planning & Development Expert	Ranbeer Kathait	Chamoli
22.	Incubation Manager	Girish Mishra	Chamoli
23.	Incubation Manager	Pankaj Bisht	Champawat
24.	Business Planning & Development Expert	Vishwa Deepak	Champawat
25.	Incubation Manager	Vipin Raturi	Dehradun
26.	Business Planning & Development Expert	Himmat Rautela	Dehradun
27.	Incubation Manager	Yogendra Singh	Haridwar
28.	Business Planning & Development Expert	Rao Ashkar Ali	Haridwar
29.	Incubation Manager	Deepak Joshi	Nainital
30.	Business Planning & Development Expert	Yamini Joshi	Nainital
31.	Divisional Incubation Manager	Tanuj Pundir	Pauri
32.	Business Planning & Development Expert	Darshan Uniyal	Pauri
33.	Forward Linkages & Market Intelligence Expert	Ritesh Kestwal	Pauri
34.	Outreach Coordinator	Sain Singh Rana	Pauri
35.	Outreach Coordinator	Arvind Saini	Pauri
36.	Outreach Coordinator	Naresh Chauhan	Pauri
37.	Outreach Coordinator	Atul Mohan	Pauri
38.	Data Support Consultant	Rashmi Verma	Pauri
39.	Data Support Consultant	Sourabh Saini	Pauri

S.No.	Designation	Resource Name	District
40.	Incubation Manager	Kundan Bimli	Pithoragarh
41.	Business Planning & Development Expert	Manish Lohani	Pithoragarh
42.	Incubation Manager	Bharat Bisht	Rudraprayag
43.	Business Planning & Development Expert	Himanshu Barthwal	Rudraprayag
44.	Incubation Manager	Mahesh Rawat	Tehri
45.	Business Planning & Development Expert	Neha Bhardwaj	Tehri
46.	Incubation Manager	Anupam Awasthi	US Nagar
47.	Business Planning & Development Expert	Charanjeet Singh	US Nagar
48.	Incubation Manager	Ajay Singh	Uttarkashi
49.	Business Planning & Development Expert	Vikas Rawat*	Uttarkashi

*Mr. Gulshan Kumar Rohilla exited the project on 12 June 2026. A replacement has been identified, and the interview with the Project Coordinator, MUY, was conducted on the same date. Additionally, Mr. Vikas Rawat (BPDE, Uttarkashi) completed his last working day on 23 May 2026, and Mr. Aditya Nautiyal joined as his replacement on 27 May 2026, ensuring continuity of project operations in the district.

Thank You

- This Report is being submitted under the Contract Agreement dated 02/04/2025 for the sole use and intended reliance of the State Project Management Unit, RD. The purpose of this report is to apprise you of the progress of the various tasks/ milestones under the Contract.
- This document has been prepared solely for State Project Management Unit, being the express addressee to this document. PwC does not accept or assume any liability, responsibility or duty of care for any use of or reliance on this document by anyone, other than State Project Management Unit, to the extent agreed in the relevant contract to which this document relates to.
- This report may contain certain forward-looking statements, which by their nature involve inherent assumptions, risks and uncertainties, both general and specific, and thus the forward-looking statements are dependent on various external factors. Accordingly, such factors may cause actual activities and their results to differ materially from the plans, objectives, and intentions expressed in such forward-looking statements.