



MUKHYAMANTRI UDYAMSHALA YOJANA

Monthly Progress Report

Mukhyamantri Udyamshala Yojana

August 2026

Generated from the MUY Management Information System

Private & Confidential

Table of Contents

1.	Progress in Mukhyamantri Udyamshala Yojana (MUY)
2.	Quantitative Progress - Plan vs Achievements
3.	District-wise Progress
4.	Program Workstream Progress
5.	Field Highlights
6.	Report Basis and Data Notes

1. Progress in Mukhyamantri Udyamshala Yojana (MUY)

This Monthly Progress Report presents MIS-recorded progress for August 2026. Targets and achievements follow the approved MUY deliverables matrix for FY 2026-27.

909 CFA applications

0 Incubatees onboarded

26 Indicators reporting progress

Key monthly highlights

- Call for Application: 909 achieved.
- Participants in Awareness cum Outreach activities: 574 achieved.
- Incubatees taken Part in Business Modules Training: 212 achieved.
- Business Model Canvas: 185 achieved.
- Business Registration: 74 achieved.
- Schematic Convergence: 48 achieved.
- Specialized Mentorship Support: 25 achieved.
- No. of Awareness cum Outreach activities for SHG members/Potential Lakhpati Didis/ SHGs/CBOs etc.: 24 achieved.

2. Quantitative Progress - Plan vs Achievements

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
1	Outreach and Mobilisation							
1.1	Call for Application	Key Indicator	1,470	909	62%	18,480	22,316	121%
1.2	District Level Workshops	Key Indicator	—	3	—	26	20	77%
1.3	No. of Awareness cum Outreach activities for SHG members/Potential	Non-Key	122	24	20%	498	644	129%

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
	Lakhpatri Didis/ SHGs/CBOs etc.							
1.3.1	Participants in Awareness cum Outreach activities	Non-Key	910	574	63%	3,390	10,922	322%
1.4	EAP/EDP Sessions	Key Indicator	13	12	92%	65	116	178%
1.5	Outreach through Community Organizations	Non-Key	4	0	0%	12	14	117%
2	Identification and Onboarding of Enterprises							
2.1	Incubatees Onboarded	Key Indicator	700	0	0%	3,300	3,774	114%
2.1.1	Onboarding of Potential Lakhpatri Didi/ SHG Members/ CBOs*	Key Indicator	300	0	0%	1,125	1,687	150%
3	Training & Capacity Building							
3.1	Business Skills Training Sessions	Key Indicator	39	7	18%	117	89	76%

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
3.2	Incubatees taken Part in Business Modules Training	Non-Key	700	212	30%	2,600	2,399	92%
3.3	Technical Trainings to Incubatees	Non-Key	1	0	0%	4	12	300%
3.3.1	Technical Trainings to Potential Lakhpati Didis/ SHG Members/ CBOs	Non-Key	(Need Based)	1	—	(Need Based)	11	—
3.4	Capacity Building of stakeholders (REAP, USRLM, Other Line department staff)	Key Indicator	0	0	—	1	0	0%
4	Business Formalization							
4.1	Business Registration							
4.1.1	Business Registration	Key Indicator	600	74	12%	2,225	1,959	88%
4.2	Legal & Licensing Support							
4.2.1	Artisan Card	Key Indicator	26	8	31%	104	161	155%

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
4.2.2	FSSAI	Non-Key	75	14	19%	280	279	100%
4.2.3	UTDB	Non-Key	20	1	5%	40	26	65%
4.2.4	GST Registration	Non-Key	35	4	11%	105	73	70%
4.2.5	Trademark application filling	Non-Key	0	1	—	0	5	—
4.2.6	GI Seller Registration	Non-Key	—	0	—	45	16	36%
4.2.7	Advance Licensing Support (Mandi Licensing, Lab Test etc.)	Non-Key	(Need Based)	1	—	(Need Based)	20	—
5	Mentorship							
5.1	Specialized Mentorship Support	Key Indicator	65	25	38%	195	162	83%
5.2	Mentorship Support through online portal	Non-Key	0	0	—	0	0	—
6	Partnership & Forward Linkages							
6.1	No of Partners outreach	Non-Key	10	11	110%	55	28	51%

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
6.2	Marketing Partners Onboarded through (LoA/Lol/MoU)	Non-Key	10	0	0%	40	6	15%
6.3	Incubatees linked to online/offline Market	Key Indicator	150	15	10%	450	298	66%
7	Business Acceleration Services							
7.1	No of Partners outreach	Non-Key	2	0	0%	10	0	0%
7.2	Initiation of acceleration and co-incubation services	Key Indicator	150	15	10%	500	42	8%
8	Funding & Schematic Convergence							
8.1	Schematic Convergence	Key Indicator	300	48	16%	1,115	790	71%
8.2	Support to MUY Incubatee through Reap	Key Indicator	50	4	8%	150	74	49%
8.3	Incubatees Pitch Deck Preparation	Key Indicator	20	0	0%	60	30	50%

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
8.4	Demo Days	Key Indicator	1	0	0%	3	0	0%
8.5	No of Partners outreach	Non-Key	5	0	0%	15	5	33%
9	Other Support Services							
9.1	Business Model Canvas	Key Indicator	600	185	31%	2,225	2,374	107%
9.2	Other Support Services - Labelling, Packaging, Logo Designing etc.	Non-Key	0	2	—	0	35	—
10	Branding, Communication & Knowledge Management							
10.1	Social Media Post	Key Indicator	10	3	30%	50	41	82%
10.2	Preparation of Case Studies and Testimonials	Key Indicator	10	1	10%	30	22	73%
10.3	MUY Newsletter	Key Indicator	—	0	—	1	1	100%

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
10.4	IEC & Promotional Activities for MUY	Non-Key	1	0	0%	2	0	0%
10.5	Buyer-Seller Meet	Key Indicator	0	0	—	2	0	0%
10.6	Events/ Seminars/ Workshops	Key Indicator	0	0	—	0	0	—
11	Product Development							
11.1	Identification and Submission of Proposal for New Product Development	Key Indicator	0	0	—	0	0	—
12	Synergies Across Line Departments							
12.1	Stakeholder Consultation Workshop	Key Indicator	0	0	—	1	0	0%
12.2	Meeting of staff with Line Department at Spoke/Hub/State Level	Non-Key	5	1	20%	15	89	593%

3. District-wise Progress

S.N.	District	CFA applications	Incubatees onboarded
1	Almora	42	0
2	Bageshwar	2	0
3	Chamoli	114	0
4	Champawat	61	0
5	Dehradun	97	0
6	Haridwar	106	0
7	Nainital	158	0
8	Pauri Garhwal	114	0
9	Pithoragarh	101	0
10	Rudraprayag	20	0
11	Tehri Garhwal	20	0
12	Udham Singh Nagar	4	0
13	Uttarkashi	70	0

4. Program Workstream Progress

Outreach and Mobilisation

- Call for Application: 909
- District Level Workshops: 3
- No. of Awareness cum Outreach activities for SHG members/Potential Lakhpati Didis/ SHGs/CBOs etc.: 24
- Participants in Awareness cum Outreach activities: 574
- EAP/EDP Sessions: 12

Identification and Onboarding of Enterprises

Training & Capacity Building

- Business Skills Training Sessions: 7
- Incubatees taken Part in Business Modules Training: 212
- Technical Trainings to Potential Lakhpati Didis/ SHG Members/ CBOs: 1

Business Formalization

- Business Registration: 74
- Artisan Card: 8
- FSSAI: 14
- UTDB: 1
- GST Registration: 4
- Trademark application filling: 1
- Advance Licensing Support (Mandi Licensing, Lab Test etc.): 1

Mentorship

- Specialized Mentorship Support: 25

Partnership & Forward Linkages

- No of Partners outreach: 11
- Incubatees linked to online/offline Market: 15

Business Acceleration Services

- Initiation of acceleration and co-incubation services: 15

Funding & Schematic Convergence

- Schematic Convergence: 48
- Support to MUY Incubatee through Reap: 4

Other Support Services

- Business Model Canvas: 185
- Other Support Services - Labelling, Packaging, Logo Designing etc.: 2

Branding, Communication & Knowledge Management

- Social Media Post: 3
- Preparation of Case Studies and Testimonials: 1

Product Development

Synergies Across Line Departments

- Meeting of staff with Line Department at Spoke/Hub/State Level: 1


5. Field Highlights




Block Workshops - Dasholi
Chamoli | 16 Aug 2026



District Workshops - District workshop
Rudraprayag | 05 Aug 2026



EAP / EDP Sessions - EAP/EDP session
Pauri Garhwal | 17 Aug 2026



Lakhpatri Technical Trainings - Importance of Social Media Management in collaboration with U
Pauri Garhwal | 07 Aug 2026

6. Report Basis and Data Notes

- Reporting period: 01 Aug 2026 to 31 Aug 2026.
- Fiscal year: FY 2026-27.
- Achievements are generated from approved MIS records and the existing MUY deliverables reporting logic.
- Cumulative values cover the start of the fiscal year through the end of the selected month.
- Field photographs follow Media Gallery visibility and approval rules.

Report generated on 18 Aug 2026, 12:07 PM.