



MUKHYAMANTRI UDYAMSHALA YOJANA

Monthly Progress Report

Mukhyamantri Udyamshala Yojana

July 2026

Generated from the MUY Management Information System

Private & Confidential



Table of Contents

1.	Progress in Mukhyamantri Udyamshala Yojana (MUY)
2.	Quantitative Progress - Plan vs Achievements
3.	District-wise Progress
4.	Program Workstream Progress
5.	Field Highlights
6.	Report Basis and Data Notes



1. Progress in Mukhyamantri Udyamshala Yojana (MUY)

This Monthly Progress Report presents MIS-recorded progress for July 2026. Targets and achievements follow the approved MUY deliverables matrix for FY 2026-27.

2,210 CFA applications	612 Incubatees onboarded	7 Indicators reporting progress
----------------------------------	------------------------------------	---

Key monthly highlights

Call for Application: 2,210 achieved against a monthly target of 2,500.

Incubatees Onboarded: 612 achieved against a monthly target of 700.

Business Registration: 401 achieved against a monthly target of 325.

FSSAI: 175 achieved against a monthly target of 130.

Specialized Mentorship Support: 84 achieved against a monthly target of 65.

EAP/EDP Sessions: 44 achieved against a monthly target of 39.

District Level Workshops: 11 achieved against a monthly target of 13.



2. Quantitative Progress - Plan vs Achievements

Monthly and fiscal-year cumulative achievements are displayed side by side.

S.N.	Indicator	Type	Monthly target	Monthly achievement	Monthly %	Cumulative target	Cumulative achievement	Cumulative %
1	Mobilization and Outreach							
1.1	Call for Application	Key Indicator	2,500	2,210	88%	10,000	8,420	84%
1.2	District Level Workshops	Key Indicator	13	11	85%	39	31	79%
1.3	EAP/EDP Sessions	Key Indicator	39	44	113%	117	109	93%
2	Screening & Onboarding							
2.1	Incubatees Onboarded	Key Indicator	700	612	87%	2,100	1,874	89%
4	Business Formalization							
4.1	Business Registration							
4.1.1	Business Registration	Key Indicator	325	401	123%	975	1,110	114%
4.2.2	FSSAI	Non-Key	130	175	135%	390	455	117%
5	Mentorship							
5.1	Specialized Mentorship Support	Key Indicator	65	84	129%	195	220	113%



3. District-wise Progress

District-wise CFA and onboarding achievements recorded during the selected month.

S.N.	District	CFA applications	Incubatees onboarded
1	Almora	185	49
2	Bageshwar	171	42
3	Chamoli	206	55
4	Champawat	148	38
5	Dehradun	220	61
6	Haridwar	194	53
7	Nainital	243	68
8	Pauri Garhwal	176	47
9	Pithoragarh	166	44
10	Rudraprayag	139	37
11	Tehri Garhwal	181	48
12	Udham Singh Nagar	225	60
13	Uttarkashi	156	40



4. Program Workstream Progress

Mobilization and Outreach

Call for Application: 2,210

District Level Workshops: 11

EAP/EDP Sessions: 44

Screening & Onboarding

Incubatees Onboarded: 612

Business Formalization

Business Registration: 401

FSSAI: 175

Mentorship

Specialized Mentorship Support: 84



5. Field Highlights

Approved field photographs available in the MIS Media Gallery for the reporting month.

No approved field photographs were available for this month.



6. Report Basis and Data Notes

Reporting period: 01 Jul 2026 to 31 Jul 2026.

Fiscal year: FY 2026-27.

Achievements are generated from approved MIS records and the existing MUY deliverables reporting logic.

Cumulative values cover the start of the fiscal year through the end of the selected month.

Field photographs are selected from Media Gallery records that satisfy the module visibility and approval rules.

A zero indicates that no qualifying approved record was found under the applicable MIS logic; it does not replace independent program validation.

Report generated on 17 Aug 2026, 05:26 PM.